










 

Printed 7/17/2017 Page 2 of 17 BLR 22211 (Rev. 11/20/13) 

1. LOCATION AND EXISTING CONDITIONS 

 
a. Location (attach location map to supplement narrative description) 

 
The project limits extend along St. Charles Road from Monterey Ave to 390 feet west of IL Route 
83. The total project length is 360 ft (0.07 miles). The project is located within the Village of Villa 
Park and the City of Elmhurst in DuPage County, Illinois. See Exhibit E-1.1 for the  Project 
Location Map. 

 
b. Description of Existing Facility - Give narrative description, including such items as width of travel, parking and 

turn lanes, sidewalks, alignment, traffic control devices, utilities, jurisdiction, maintenance responsibility, drainage, 
terrain and current land use (including major public facilities and local landmarks).  Attach existing typical sections 
showing roadway widths, bridge widths, ROW widths, sidewalk widths, guardrail, curb and gutter and surface 
types. 

 
Roadway Facilities 
The project is located within the Village of Villa Park and City of Elmhurst in DuPage County. St. 
Charles Road is a minor arterial under Villa Park’s jurisdiction. St. Charles Road is a suburban 
section with two lanes in each direction and 5 ft sidewalks on both sides of the road. There are 
also sidewalk connections in the northerly/southerly direction that connect to the Salt Creek 
Greenway Trail. A portion of the trail is located underneath the St. Charles Road bridge. The 
sidewalks that run along the trail to the north and south are located within the Forest Preserve 
District of DuPage County and IDOT properties, respectively.  
 
The westernmost project limits begin at Monterey Avenue and end approximately 100 ft east of 
the St. Charles Road bridge. Within the project limits, St. Charles Road is a 5-lane section that 
consists of 10.5 ft outside lanes, 11 ft inside lanes, and a 10 ft wide left turn lane. Existing right-of-
way width is generally 33 ft from the centerline of the roadway on St. Charles Road. See Exhibit 
E-2.0 for the existing typical section.  
 
A design speed of 30 MPH is utilized within the project limits (based on IDOT 3R Criteria). The 
posted speed limit is 30 MPH. On street parking is prohibited on St. Charles Road. There are 
commercial businesses and private residences within the project limits. 
 
IL Route 83 (Kingery Highway) is located approximately 390 feet east of the bridge. IL Route 83 
is located in the City of Elmhurst and is under IDOT’s jurisdiction. It is a rural section with three 
lanes in each direction and separated by a median. Northbound and southbound dual lefts are 
located at the intersection with St. Charles Road. 
 
Bridge Facilities 
The St. Charles Road Bridge over Salt Creek is located within the jurisdictions of the Village of 
Villa Park and the City of Elmhurst. The northwest, northeast and southeast quadrants of the 
bridge are located in the City of Elmhurst and the southwest quadrant is located in the Village of 
Villa Park. An agreement between the two municipalities obligates Villa Park with 100% of the 
maintenance responsibilities for the bridge.   
 
The existing bridge width is 55 feet. The structure is a simple three span, 17” deep PPC deck 
beam bridge with asphalt overlay and poured concrete sidewalks and parapets. The asphalt 
wearing surface varies from 2” to 4 ¼” over a waterproofing membrane system. The substructure 
is rated a 7. The abutments are cantilevered walls and the piers are solid walls both in good 
condition with minor spalls and cracks. 
 
There is some evidence of scour at the bridge. Some of the more significant scour issues appear 
to be due to the 78” diameter storm sewer outfall located in the vicinity of the SW quadrant of the 
bridge. Unless the bridge is realigned or storm sewer outfall is relocated, these scour issues will 
continue regardless of substructure replacement. While evidence of some scour was found, the 
bridge is in generally good condition. The National Bridge Inventory System (NBIS) scour rating 
for the bridge is an 8. 
 
Horizontal and Vertical Alignment 
Within the project limits, the St. Charles Road profile is fairly level with longitudinal grades ranging 
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up to 2%. The horizontal alignment is comprised of a 110 ft tangent on the bridge between two 
large horizontal curves with radii of approximately 14,750 ft and 8,810 ft. The alignment bears 
generally east-west through DuPage County. 
 
Traffic Control Devices 
Within the project limits, Monterey Avenue intersects with St. Charles Road at a stop-controlled 
intersection for the north-south direction.  
 
Pavement Structure 
According to information provided in the 1978 St. Charles Road Bridge Plans, the existing 
pavement structure within the project limits consists of 1.5” HMA Surface Course, 2.5” HMA  
Binder Course, 11” HMA Base Course, and 4” Aggregate Subbase.  
 
Land Use 
Within the project limits, the properties along the south side of St. Charles Road are generally 
commercial and the properties along the north side are residential and commercial.  
 
Existing Trail 
The Salt Creek Greenway Trail is located within the project limits and a portion of it is underneath 
the St. Charles Road bridge. The Forest Preserve District of DuPage County (FPDDC) entered 
an Intergovernmental Agreement with the Elmhurst Park District (EPD) that authorized EPD to 
maintain the trail within the project limits. 
 
Drainage 
St. Charles Road is flanked by curb and gutter and is drained by an existing storm sewer system 
that outlets directly to Salt Creek.  There is some off-site area that also appears to drain to the 
roadway drainage system.  The runoff outlets to Salt Creek via the roadway storm sewer system 
and overland flow when the storm sewer system capacity is exceeded. There is an existing 78” 
storm sewer that passes through the west abutment and outlets at the southwest end of the west 
slopewall. 
 
Parking 
On-street parking is not permitted on St. Charles Road within the project limits.  
 
Utilities 
Existing utilities located within the project limits include natural gas (underground), 
telecomunication (underground), cable television (underground), water, storm sewer, and sanitary 
sewer.  
 
See Appendix E for Utility Correspondence. 
 

AT&T (Appendix E-1) 
AT&T has manholes, duct structure (21 & 24 duct packages), and buried facilities located on 
the north side of St. Charles Road. The duct packages are located inside the 2’ utility gap 
between the two outer deck beams on the north side of the bridge. There are nine ducts 
running through the 2’ gap on the north side of the bridge.  
 
AT&T’s facilities will need to be relocated to accommodate the proposed bridge superstructure 
improvement.  
 
BP Pipeline (Appendix E-2) 
BP Pipeline underground facilities are located along the east side of IL Route 83. No conflicts 
are anticipated with the proposed improvements. 
 
Buckeye Partners (Appendix E-3) 
Buckeye underground facilities are located along the west and east side of IL Route 83. No 
conflicts are anticipated with the proposed improvements.  
 
City of Elmhurst (Appendix E-4) 
Existing utilities located within the project limits include lighting, water, storm sewer, and 
sanitary sewer.  
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City of Elmhurst (continued) 
Two storm sewer manholes are anticipated to be adjusted since they are located within the 
roadway resurfacing limit and new sidewalk re-grading. They are located north of the centerline 
at Station 86+00 and Station 86+80, respectively.  
 
The City also has existing fiber and street lighting along the north side of St. Charles Road. 
One light pole located on the northwest corner of the bridge is anticipated to be relocated off of 
the bridge structure. It is anticipated that both fiber and street lighting conduits will need to be 
relocated to accommodate the proposed bridge superstructure improvement. 
 
Comcast (Appendix E-5) 
Comcast has underground facilities located along the south side of St. Charles Road. Comcast 
noted that their facilities are located outside the limits of work. No conflicts are anticipated with 
the proposed improvements.  
 
 
Level 3 Communications (Appendix E-6) 
Level 3 underground facilities are located along the west side of IL Route 83. No conflicts are 
anticipated with the proposed improvements. 
 
Nicor Gas (Appendix E-7) 
6” gas mains are located within the project limits, but no conflicts are anticipated with the 
proposed scope of work.  
 
Sunesys (Appendix E-8) 
Sunesys underground facilities are located along the north side of St. Charles Road, just east 
of the bridge. Based on atlas maps received, there are no conflicts anticipated with the 
proposed scope of work. 
 
Village of Villa Park (Appendix E-9) 
Existing utilities located within the project limits include water, storm sewer, and sanitary sewer.  
 
Two sanitary manholes and two storm sewer structures are anticipated to be adjusted since 
they are located within the roadway resurfacing limits. They are located just south of the 
centerline between Station 85+80 to Station 86+00. 
 
West Shore Pipeline (Appendix E-10) 
West Shore Pipeline underground facilities are located along IL Route 83. No conflicts are 
anticipated with the proposed improvements. 

 
 

c. Traffic Data 
 
 Current ADT: 23,200 % trucks:      3% 

 
 Will 80,000 trucks be legally permitted on this route?  Yes  No 
 

 Design Year (roadway): 
 Design Year (bridge): 

2018 
2018 

ADT:  23,200 
 29,410 

DHV:      2,090 
     2,650 

% trucks:      3% 
     3% 

 
 
d. Structures - Identify location within the proposed improvement of all structures on attached location map.   

 
The St. Charles Road Bridge over Salt Creek is located within the jurisdictions of the Village of 
Villa Park and the City of Elmhurst. The northwest, northeast and southeast quadrants of the 
bridge are located in the City of Elmhurst and the southwest quadrant is located in the Village of 
Villa Park. A copy of the Structure Master Report for the St. Charles Road Bridge structure is 
included in Appendix A-2.1 (Coordination-BLRS). 

 
A copy of the Bridge Condition Report (BCR) is provided under a separate cover. The BCR 
approval letter from IDOT Central Bridge Office (CBO) is included under Appendix A-4.1 
(Coordination – CBO). The Preliminary Bridge Design and Hydraulic Report (PBDHR), submitted 
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on 9/21/2016, was approved by the CBO on 12/8/2016. The PBDHR approval letter is included 
under Appendix A-4.2 (Coordination – CBO). 
 

e. Railroads - Identify location of all railroad crossings on attached location map and complete the following: 
 

Railroad Name  
No. and Type of Tracks 

(Main or Switching) 
 

Type of  Warning 
Devices* 

 No. of Trains Per Day  
Railroad Width of 

Crossing at Rt. Angles 
         

N/A                             

 
                                  

         
 

*Include a sketch showing location of railroad protective devices from the edge of roadway and to the nearest track. 
 
f. 

 
Contiguous Sections - Describe the existing typical sections at each end of the proposed improvement 
including number of travel lanes, turning lanes and parking lanes, lane widths and roadway width (f-f of curbs or 
e-e of shoulders), and sidewalk width. 

 
St. Charles Road 
Within the project limits, St. Charles Road widens out to a 5 lane section that consists of 10.5 ft 
outside lanes, 11 ft inside lanes, and a 10 ft wide left turn lane. Just west of the bridge, the 
roadway is 53 ft (e-e of pavement) wide. Within the bridge section, the roadway is 55 ft (f-f of curb) 
wide. There are 5 ft sidewalks along both sides of St. Charles Road. The existing right-of-way 
width varies from 33 ft to 50 ft from the centerline of the roadway. Towards the midpoint of the 
bridge, the south side right-of-way widens an additional 11 ft to provide room for the existing 
exclusive eastbound right turn lane onto IL Route 83 (Kingery Hwy).  
 

2. Proposed Improvement 

 
a. Discuss the purpose and need of the project: 

 
The existing bridge has been determined by IDOT to be deficient and in need of repair. The bridge 
has been weight-limit posted by the Village of Villa Park. With the existing substructure in good 
condition, the purpose of this project is to replace the superstructure and address maintenance 
concerns.  

b. What design guidelines will be used for the proposed improvement?  (Check One) 
 

 Rural (BLRS Manual Chapter 32) 
 Urban (BLRS Manual Chapter 32) 
 Suburban (BLRS Manual Chapter 32) 
 3R Guidelines (BLRS Manual Chapter 33) 
 Bicycle Guidelines (BLRS Manual Chapter 42) 
 Pedestrian Guidelines 

 Other:       

 

Functional Classification:  Arterial  Collector  Local Road  Other        

 
Terrain:  Level  Rolling  
 
Regulatory or Posted Speed Limit: 30mph Design Speed:  30mph  

 
c. Describe type of work to be accomplished by the improvement.  Discussion should include width of proposed 

travel, parking, bicycle and turning lanes, sidewalks, shared-use paths, guardrail, traffic control devices, 
drainage items (including storm sewer outfalls), alignment changes, railroad work, utility adjustments, 
intersection improvements, side slopes and clear zones. Specify the emax for horizontal curves. Attach typical 
sections, plan and profile sheets, and intersection design studies when applicable. 

 

The proposed improvements include minor widening of the roadway to accommodate five lanes at 

11 ft  wide and the replacement of the bridge superstructure. In addition, per the City of Elmhurst’s 

request and Villa Park’s approval, the improvements include an eastbound right turn lane taper 
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just east of the wingwall to improve traffic channelization on St. Charles Road. 

Approximately ten to fifteen feet of the top of the wingwalls will be replaced at all four corners to 

accommodate the widening. The superstructure will be replaced with 17” deep PPC Deck beams 

and a 5” concrete wearing surface which results in raising the roadway profile by approximately 3 

inches. The sidewalk and the parapet will cantilever 6” off of the proposed new deck beams.  

The existing 2’ gaps between the outside beams for utilities will be removed. Any utilities to be 

maintained will be coordinated with the utility companies. The relocated utility facilities will be 

constructed in conduits attached to the new parapet walls. 

The abutments and piers will be repaired with Structural Repair of Concrete (< 5”) and Epoxy 

Crack Sealing. The approaches will be widened 1 ft to the north and south and resurfaced with 

asphalt.  

The existing roadway storm sewer system will remain in place with rims to be adjusted as needed.  

There is one drainage outlet within the project limits.  A separate Hydraulic Report and Location 

Drainage Study (LDS) was submitted on 9/2/2016 and approved by the Bureau of Local Roads on 

10/6/2016. See Exhibit E-7.0 for the Location Drainage Executive Summary. The approval from 

the Bureau of Local Roads and Streets (BLRS) Drainage Coordinator is located in Appendix A-2.3 

(Coordination – BLRS).  The Village received the Regulated Floodway Construction Permit from 

IDOT on 12/1/2016. A copy of the permit is located in Appendix A-2.4. 

Scour countermeasures will be implemented at the piers and all of the debris will be removed from 

the west pier.  

The proposed improvements will be completed using staged construction. The construction can be 

accomplished in three stages that involve shifting and merging traffic to one lane in each direction 

across the north and south halves of the bridge. Because of the bridge’s proximity to the IL Route 

83 and St. Charles Road intersection, temporary traffic signals are necessary to accommodate the 

lane shifts and lane reductions. In addition, one of the the northbound left turn lanes will need to be 

closed due to one receiving lane on St. Charles Road. Refer to Sections #14 and #16 for the 

Traffic Control and Mangement Plan. See Exhibits E-2.0, E-3.0, and E-5.1-5.2 for proposed typical 

section, plan and profile, and maintenance of traffic plan sheets. 

d. Discuss items affecting improvement such as  hazardous mailbox supports, parking and truck restrictions, mail 
delivery from traffic lanes, justification (including warrants) for multi-way stop signs, traffic signals and other 
traffic control and railroad protective devices, stage construction, nearby airports, and additional lighting: 

      

The project will be built using staged construction; no detour route is anticipated. During 
construction, there are no planned truck restrictions along St. Charles Road. Due to the shift in 
traffic to accommodate the bridge construction, temporary traffic signals at IL Route 83 are 
warranted during the first two stages of construction.  
 
Existing commercial driveways within the construction zone will remain open. Existing mail delivery 
routes along St. Charles Road are expected to be maintained since traffic will be allowed.  

 
e. 

 
Identify each aspect to be constructed at less than the design guidelines and provide a clear description of 
required design variances and appropriate justification. (BLRS Manual Section 27-7). If a design variance is 
required, include a copy of the approved BLR 22120 form as an attachment.  
      

The design criteria used for the project is based on 3R Guidelines from BLR Chapter 33. The 
following are the anticipated design variances: 

 113’ EB and WB Taper (maintain existing) vs. 135’ Taper (BLR Fig. 34-3.B) 

 111’ WB Storage (maintain existing) vs. 115’ Minimum Storage (BLR Fig. 34-3.D) 

 5’ sidewalk width (maintain existing) 1’ buffer width and 4’ sidewalk vs. 6’ width (BLR Sec. 31-2) 
 
See Appendix C for Design Variances. 

f. Current estimated cost of proposed improvement? $      2,585,000   
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Refer to Exhibit E-6.0 for the estimaded breakdown of costs. 

g. Analyze the need for accommodating pedestrians, bicyclists and the handicapped.  When applicable, describe 
the facilities to be provided for pedestrians and bicyclists. Discuss the ADA accessibility and maximum 
longitudinal grade of these facilities. (BLRS Manual Chapter 41) 
      

There are existing 5 ft sidewalks along the north and south sides of St. Charles Road. The 
proposed improvements will include reconstruction and/or maintenance of the sidewalks. The 
maximum longitudinal grade follows the roadway at approximately 1.9%. Detectable warning 
pavers will be installed at all ADA ramps. 

 
Sidewalks/Shared-Use Paths: Maintain 5 ft sidewalks along the north and south side of St. Charles Road. 
 
Maximum 2% crosslope:   Yes         No        Not Applicable 
 
ADA ramps with detectable warnings at street intersections:         Yes  No         Not Applicable 
 
If no, provide justification. 

 
h. 

 
Discuss any proposed improvements being considered in adjacent segments including the anticipated 
construction startup date of these improvements. 
      

There are no anticipated improvements adjacent to the project limits. 
 

3. Crash Analysis (BLRS Manual Section 22-2.11(b)(9)) 

 
a. Summarize crash data for the past five years, including a spot map or a location map showing crash locations 

when possible.  Detail the types of crashes and include collision diagrams, if possible, especially at cluster sites.  
Give the source of this data. 
 

A crash analysis was performed for the years 2011 through 2015 within the project limits. The 
City of Elmhurst and Village of Villa Park provided crash data from their respective Police 
Departments. A total number of 20 crashes occurred within the project limits, from the 
westernmost intersection of St. Charles Road and Monterey Avenue to 390' west of IL Route 83.  
 
The most common crash type was rear end with 8 crashes (40%), followed by 6 turning crashes 
(30%), and 3 sideswiped (Same Direction)  (15%). 14 of the 20 crashes (70%) occurred during 
the daytime and 16 of the 20 crashes (80%) occurred on dry pavement during clear weather 
conditions. 

 
See Exhibit E-4.1 for a table detailing the year and type of collision and Exhibit E-4.2 for locations 
of these crashes. All of the crashes occurred at the intersections of Monterey Avenue and St. 
Charles Road. No crashes were reported on the bridge. 

 
b. Analyze available crash data including results of field check.  Discussion should include high crash locations, 

critical wet weather sites, and other crash patterns.  If the data is inconclusive, make a statement to that effect. 
 

Based on the reported crash data, the data was inconclusive as to the cause of rear end and 
turning crashes.  
 
The side swipe crashes could be attributed to narrow lane widths within the project limits of St. 
Charles Road. In addition, the  bi-directional left turn lane is only 10 ft wide. Narrow lanes may be 
causing drivers to encroach onto the adjacent lanes; resulting in sideswipe collisions. 
 

c. Describe how the proposed project will address any crash issues. 
 
The proposed improvements include roadway and bridge widening to accommodate five 11 ft 
lanes and comply with standard minimum lane widths. Pavement marking striping will be installed 
to improve channelization of the bi-directional left turn lane. A combination of these improvements 
will provide sufficient lane widths and improved channelization which may address the sideswipe 
crashes. 
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Also, an eastbound right turn lane taper just east of the bridge’s southeasternmost wingwall is 
proposed. The added taper will provide additional pavement for eastbound right turn traffic to 
queue. It is not expected that the scope of this project will reduce rear end and turning crashes at 
Monterey Avenue. 

4. Right-of-Way 

 
a. Describe the right-of-way taking, including the total acreage required for each of the following categories: ROW, 

permanent easements, temporary easements and temporary land use permits.  Include the width of taking, 
number of property owners, acreage of right-of-way and/or easements, character of land; i.e., farm, residential, 
commercial or publicly owned properties, anticipated impacts to properties that remain, and location of any 
improvements with respect to required right-of-way. Discuss any impacts on setbacks required by zoning. 
      

Proposed temporary easements (TE) will be required for this project.  As shown in the Proposed 
Plan and Profile sheet (Exhibit E-3.0), TE at widths between 5 and 25 feet will be required along 
the north and south sides of St. Charles Road. The extent of the project will affect a total of 6 
property owners.  
 

# Property PIN Property Address Temporary Easement (SF) Acres 

1 0603413021 305 Monterey Ave (Residential) 663.8 SF 0.02 AC 

2 0603415008 
Forest Preserve District of DuPage 
County 

 “FPDDC License for 
Access” 

N/A 

3 0603415009 609 W St. Charles Rd (Commercial) 218.3 SF 0.01 AC 

4 0610203003 621 E St. Charles Rd (Commercial) 2,113.7 SF 0.05 AC 

5 Not Available 
West Bank to Centerline of Salt Creek; 
South of St .Charles Road Bridge 

1,577.9 SF 0.04 AC 

6 0610226001 IDOT   “Limits of Construction” N/A 

 
Property Exhibits were enclosed in letters sent to the property owners. Refer to the letters and 
responses in Appendices B-2 and B-3, respectively. 
 
Since Properties #2 and #6 are owned by governmental agencies, both agencies recommended 
that the plans indicate those areas as “FPDDC License for Access” and “Limits of Construction”, 
respectively.  
 
There is no PIN associated to Property #5.  When the property was subdivided in the early 
1900’s, the parcel of land between the centerline of Salt Creek to the west bank was 
unaccounted for.  A title search and other right-of-way documents provided by IDOT confirmed 
that there was no dedication or conveyance of this property.  According to IDOT’s Bureau of Land 
Acquisition (LA), since the property is within the Salt Creek waterway, the jurisdiction reverts to 
the United States Army Corp of Engineers (USACE).  The project improvements include no 
backfill in the creek.  Therefore, a permit is not required and a Letter of No Objection (LONO) was 
issued by the USACE (refer to Section #8). The LONO serves as sufficient coordination 
documentation for Phase I and is located in Appendix A-6.31. 
 

b. Are any residents, businesses or farms to be displaced? 

 Yes  No 

 

 

 
 If yes, describe the number and type of displacements anticipated and mitigation that will be taken to provide 

relief for this impact on an attached sheet. 
      
N/A 
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5. Prime Farmland (BLRS Manual Section 20-10) 

 
a. If the project requires more than 3 acres/mile (0.75 hectares/kilometers), 10 acres (4 hectares) for a non-linear 

improvement, or the project ROW is not contiguous to the existing ROW, contact the Illinois Department of 
Agriculture and attach results of the coordination and summarize the results below.  

 
N/A 

b.   The project requires consultation with the Natural Resource Conservation Service., Form AD-1006 has 
been completed and submitted to the local office of NRCS. The completed AD-1006 form is attached.  

 
  The impact of this project on farmland conversion has been evaluated in accordance with the requirements 

of the US Natural Resources (NRCS). The project will cover 3 acres or less of farmland per mile 
(0.75 hectares or less of farmland per kilometer) and the conversion will not result in more than minor 
impacts. Accordingly, the project conforms to the general form AD-1006 prepared by NRCS. Therefore, 
further coordination with NRCS on this project will not be necessary.  

6. Floodplain Encroachment (BLRS Manual Section 20-7) 

 
Does the proposed work cross or encroach upon a 100-year floodplain, including a regulatory floodway? 

 Yes  No 

 

 

 
If yes, summarize the location hydraulics study, regulatory floodway restrictions, the effect of any encroachment 
(including a comparison between existing and proposed conditions) and the effect of over-the-road flow on the 
proposed transportation facility. Attach any available floodplain maps. 
      

While there is both regulatory floodway and floodplain designated within the project work limits, 
there is no proposed fill within the floodway or floodplain.  Due to the fact that only the bridge 
deck is being replaced with the lowest beam elevation of about 669 ft, the proposed 100-year 
water surface elevation (WSEL) is well below at an elevation of 667 ft. Therefore, there is no 
floodplain or floodway fill associated with this project.  The piers and abutments will remain in 
place and the bridge waterway opening will not be altered in the proposed condition.  
 
All of the debris will be removed from the west pier and scour countermeasures. The proposed 
countermeasures consist of sheet piles around each pier. In order to avoid impacts to the Waters 
of the United States (WOUS), the  piles will be installed from the bridge deck under staged 
construction. 
 
There are no sensitive flood receptors in the vicinity of the bridge.  The 500-year WSEL passes 
under the low beam elevation of the St. Charles Road Bridge. See Hydraulic Report (under a 
separate cover) for more details and exhibits. The Report was reviewed and approved by the 
BLRS Drainage Coordinator. See concurrence from BLRS Drainage Coordinator located in 
Appendix A-2.3 (Coordination – BLRS). 

 
7. Phase I & II NPDES Storm Water Permit Requirements (BLRS Manual Section 7-4.01) 

 

 
Will the project involve soil disturbance of 1 acre (0.4 hectares) or more? 

 Yes  No 
 

If yes, the project must comply with the Phase II NPDES Storm Water Permit Requirements. 
 

8. “404” Permit (BLRS Manual Section 7-4.02) 
 

 Does this project involve waters regulated by Section 404? 

 Yes  No 
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If yes, what type of 404 permit is required?   Nationwide    Individual    Regional    None 

A Letter Of No Objection (LONO) request was submitted on 2/2/2017 to the United States Army 
Corp of Engineers (USACE) to initiate coordination during Phase I. On 2/6/2017, the USACE 
issued a LONO valid for 5 years. The letter states that the subject project does not require a 
Department of the Army (DA) permit to complete the proposed work since there will be no backfill 
between the placement of sheet piles and bridge piers. See related correspondence located in 
Appendix A-6.29 – A-6.37 (Coordination – Municipal/Jurisdictional).  

 

 If an individual Section 404 permit is required, please notify the Illinois Department of Transportation district office 
before submitting the application. 

9. Special Waste (BLRS Manual Section 20-12) 
 

a. Following the special waste assessment screening criteria shown on Figure 20-12A of the BLRS Manual, is 
Preliminary Environmental Site Assessment (PESA) required? 

 Yes  No 
 

b. Is work being done on property in the name of the state or are contract plans being prepared by the state? 

 Yes  No 

 
c. If a PESA is required for either state or local ROW, did the PESA results determine that the project  has 

Recognized Environmental Conditions (REC’s) for special waste? 

 Yes   No 

 

 

 
If the PESA results determine that the project contains REC’s, describe how the special waste is proposed to be 
handled (including if a Preliminary Site Investigation (PSI) is required). 
      

Based upon the results of the Preliminary Environmental Site Assessment (PESA) prepared for 
this project, there is a potential for encountering contamination at the following sites within the 
project limits: 
 

 Villa Quick Service, 543 E. St. Charles Road  

 Former Marathon Gasoline Station, 601 W. St. Charles Road 

 Underground, high-pressure petroleum pipline 

 Former Amoco Oil Co. #6943 Gasoline Station, 575 St. Charles Road 
 
In the event that excavation/disturbance is planned near these sites of concern, soil 
screening/sampling is recommended prior to the final planning stage. More specific knowledge of 
the environmental conditions in these areas will allow for proper planning and mitigation of 
conditions prior to road construction.  See the Local PESA for St. Charles Road (under a 
separate cover) for more details and exhibits. The Local PESA Executive Summary and 
Validation are located in Appendix A-1.10 and A-1.13 (Coordination – Environmental 
Clearances), respectively. 
 
A detailed Preliminary Site Investigation (PSI) is warranted for the above properties.  A PSI will be 
prepared during Phase 2 engineering. 
 
Since the original ESR limits also included a portion of IL Route 83, a State PESA was 
conducted. The Special Waste clearance from the State was cleared on 8/1/2016 and validated 
on 3/1/2017. The State clearance and Validation are located in Appendix A-1.4 and A-1.9 
(Coordination – Environmental Clearances), respectively. 

 

10. Environmental Survey (BLRS Manual Section 20-2) 
 

Whenever a project involves land acquisition (including easements), any in-stream work (including drainage structure 
run-around), is located within or adjacent to historic properties listed in (or eligible for) the National Register of Historic 
Places, a bridge on the historic list, is near wetlands, or known locations of threatened or endangered species, the 
Environmental Survey Request Form should be submitted early in the project development phase. 
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a. Wild and Scenic Rivers - If this project crosses or affects a river on the National Wild and Scenic Rivers System or 
a river listed in the Nationwide Inventory of Rivers with potential for inclusion on the system, include coordination 
between the National Park Service and the Bureau of Design and Environment (BDE). 

 Involvement  No Involvement 
 

b. Wetlands - Does the proposed work impact the use of regulatory wetlands? 

 Yes  No  

 

If yes, indicate how the wetlands will be migrated.  Banking   Accumulation   On-site    Other 

 
The wetland clearance was received on 12/27/2016. The Project Overview Wetlands document is located in 
Appendix A-1.34 – A-1.35 (Coordination – Environmental Clearances). 
 

c. Archaeological and Historical Preservation   Include results of coordination. Does the project impact an 
archaeological or historic preservation site?  

 

The Cultural clearance was received on 11/20/2015. Related correspondence is located in Appendix A-1.2 – A-1.3 
(Coordination – Environmental Clearances). 

 

 Yes  No  

 

If yes, describe any required documents. 

 

d.   Threatened or Endangered Species – Does the project impact any endangered species or plants?  

 Involvement  No Involvement 

 

Biological clearance was received on 12/28/2016. Related correspondence is located in Appendix A-1.17 – A-
1.29.(Coordination – Environmental Clearances). 

 
 

 

 
e. Stream Modification and Wildlife Impacts - Include copies of any correspondence between BDE and IDNR or U.S. 

Fish and Wildlife Service.  Attach copies of any additional coordination between local agency and IDNR or U.S. 
Fish and Wildlife Service whenever required as a result of biological review by BDE.  Address any proposed 
mitigation measures. 

 Involvement  No Involvement 

 

Related correspondence is located in Appendix A-1.30 – A-1.33 (Coordination – Environmental Clearances). 

  
11. Section 4(f) Lands (BLRS Manual Section 20-3) 

 
a. Does this project require any right-of-way, including temporary construction easements, from a publicly owned 

park, recreational area, wildlife and waterfowl, or any historic site in or eligible for the National Register of Historic 
Places? 

 Yes  No 
 

b. If yes, what type of  of the Section 4(f) involvement has been completed?  

 
 Section 4(f) deminimis  Standard Section 4(f)    Temporary Occupancy   None 

 

Section 4(f) De Minimis Impact Documentations were prepared for the Forest Preserve District of 
DuPage County and the Elmhurst Park District. They were made available to the stakeholders 
and the public for their review and comments. No comments were received from the public, 
property owners, or bicycle groups. A written letter of concurrence from both the Forest Preserve 
and Park District was signed after the public comment period ended and is included in the 
Section 4(f) Reports. Refer to Appendix B-1.17 – B-1.18 for the signed letters. 
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The Section 4(f) Reports were submitted to CBLRS on 12/30/2016 and approved on 2/3/2017 
(refer to Appendix A-3.1 – A-3.6 Coordination – CBLRS). Since identical reports were sent to two 
agencies, only the cover pages of each agency are included (Appendix B-1.1 and B-1.2), followed 
by one copy of the project description pages and Officials With Jurisdiction (OWJ) 
correspondence. The full Section 4(f) DeMinimis Impact Report is under a separate cover.   

 

12. Air Quality (BLRS Manual Section 20-11)  Check One: 
 

a.  This project is in an attainment area.  

 
 Projects within a portion of a nonattainment area for which the Chicago Metropolitan Agency for Planning 

(CMAP) is the MPO.  
   
 This project is included in the      FY 2015-2019 (transportation plan) and in the Transportation 

Improvement Program (TIP), endorsed by the      Metropolitan Planning 
Organization Policy Committee 

, the region’s Metropolitan 
Planning 

Organization.  The      2040 Regional (transportation plan) was found to conform by the  

Federal Highway Administration (FHWA) and the Federal Transit Administration (FTA) on       10/15/14 

 

The TIP was found to conform by FHWA on      N/A and by FTA on N/A 

 

 Projects within a nonattainment area served by a Metropolitan Planning Organization other than CMAP.  

 
 This project is included in the Long-Range Transportation Plan and in the       Transportation 

 Improvement Program (TIP) endorsed by        , the  Metropolitan Planning 

 Organization (MPO) for the region in which the project is located.   
 
 On        the Federal Highway Administration (FHWA) and the Federal Transit Administration 

 (FTA) determined that the Long-Range Transportation Plan conforms with the transportation-related  

 provisions of the Clean Air Act Amendments of 1990.  The FHWA and the FTA determined on       

 that the TIP conforms with the Clean Air Act Amendments.  These finding were in accordance with 40 CFR 
Part 93, “Criteria and Procedures for Determining Conformity to State or Federal Implementation Plans of 
Transportation Plans, Programs, and projects Funded or Approved Under Title 23 USC or the Federal Transit 
Act.” 

 
 The project’s design concept and scope are consistent with the project information used for the TIP conformity 

analysis.  Therefore, this project conforms to the existing State Implementation Plan and the transportation-
related requirements of the 1990 Clean Air Act Amendments.  

 
b. Mobile Source Air Toxics (See BDE PM 52-06) 

 
This project will not result in any meaningful changes in traffic volumes, vehicle mix, location of 
the exiting facility, or any other factor that would cause an increase in emissions relative to the 
no-build alternative.  As such, FHWA has determined that this project will generate minimal air 
quality impacts for Clean Air Act criteria pollutants and has not been linked with any special 
Mobile Source Air Toxic concerns.  Consequently, this effort is exempt from analysis for MSATs. 
 
Moreover, EPA regulations for vehicle engines and fuels will cause overall MSATs to decline 
significantly over the next 20 years.  Even after accounting for a 64 percent increase in VMT, 
FHWA predicts MSATs will decline in the range of 57 to 87 percent, from 2000 to 2020, based on 
regulations now in effect, even with a projected 64 percent increase in VMT.  This will both 
reduce the background level of MSATs as well as the possibility of even minor MSAT emissions 
from this project. 

 

c. Construction-related Particulate Matter 
 

Demolition and construction activities can result in short-term increases in fugitive dust and 
equipment-related particulate emissions in and around the project area.  (Equipment-related 
particulate emissions are usually insignificant when equipment is well maintained.)  The potential 
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air quality impacts will be short-term, occurring only when demolition and construction work is in 
progress and local conditions are appropriate. 
 
The potential for fugitive dust emissions typically is associated with building demolition, ground 
clearing, site preparation, grading, stockpiling of materials, on-site movement of equipment, and 
transportation of materials.  The potential is greatest during dry periods, periods of intense 
construction activity, and during high wind conditions. 
 
The Department’s Standard Specifications for Road and Bridge Construction include provisions 
on dust control.  Under these provisions, dust and airborne dirt generated by construction 
activities will be controlled through dust control procedures or a specific dust control plan, when 
warranted.  The contractor and the Department will meet to review the nature and extent of dust-
generating activities and will cooperatively develop specific types of control techniques 
appropriate to the specific situation.  Techniques that may warrant consideration include 
measures such as minimizing track-out of soil onto nearby publicly-traveled roads, reducing 
speed on unpaved roads, covering haul vehicles, and applying chemical dust suppressants or 
water to exposed surfaces, particularly those on which construction vehicles travel.  With the 
application of appropriate measures to limit dust emissions during construction, this project will 
not cause any significant, short-term particulate matter air quality impacts. 

 
d. Project-level Hot Spot Analysis.  Check One: 
 

  This project is in an attainment area and does not require a hot spot analysis. 
 

  This project does not meet the definition of a project of air quality concern as defined in 40 CFR 93.123(b)(1). 
Due to   

      There will not be a significant increase in diesel vehicles. 

It has been determined that the project will not cause or contribute to any new localized PM2.5 or PM10 

violations or increase the frequency or severity of any PM2.5 or PM10 violations.  USEPA has determined 
that such projects meet the Clean Air Act’s requirements without any further Hot-Spot analysis. 

 
 This project is in a non-attainment or maintenance area and is a project of air quality concern.  Therefore, a 
qualitative hot spot analysis is required.  See Attachment       . 

 
e. COSIM 

 
Are through lanes or auxiliary turn lanes being added with this project? 
 

 Yes  No 
 
If yes, has a COSIM pre-screen analysis been completed? 
 

 Yes  No 
 
If yes, pre-screen analysis is attached as Attachment       . 

 
If no, explain why an analysis has not been performed.       

 In accordance with the IDOT-IEPA “Agreement on Microscale Air Quality Assessments for IDOT 
Sponsored Transportation Projects,” this project is exempt from a project-level carbon monoxide 
air quality analysis because it does not add through lanes or auxiliary turning lanes, has no 
sensitive receptors, the highest design-year approach volume is less than 5,000 vph or 62,500 
ADT (Referenced: BDE 26-14.03(a)). 

 
If yes, did the COSIM pre-screen analysis pass or fail?      Pass   Fail 
 
If the COSIM pre-screen analysis failed, a full COSIM analysis would be required.   
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13. Noise (BLRS Manual Section 20-6) 
 

 The referenced project meets the criteria for a Type III project established in 23 CFR Part 772. Therefore, the 
proposed project requires no traffic noise analysis or abatement evaluation. Type III projects do not involve added 
capacity, construction of new through lanes, changes in the horizontal or vertical alignment of the roadway, or 
exposure of noise sensitive land uses to a new or existing highway noise source. 

 
 Based on the traffic noise analysis and noise abatement evaluation conducted, highway traffic noise abatement 

measures are likely to be implemented based on preliminary design. The noise barriers determined to meet the 
feasible and reasonable criteria are identified on the attachment. If it subsequently develops during final design 
that constraints not foreseen in the preliminary design or public input substantially change, the abatement 
measures may need to be modified or removed from the project plans. A final decision of the installation of the 
abatement measure(s) will be made upon completion of the project’s final design and the public involvement 
process.  

 
 
 
 
 
 
 
 
 
 

 
  If this project involves a new alignment, additional lanes, or involves a significant alignment change, attach a traffic 

noise analysis. 
 

14.  Work Zone Transportation Management Plans  

 

Does the project intersect or follow a state route?  
The proposed improvements are limited to St. Charles Road (a local route). The construction 
staging limits intersect and extend through IL Route 83. 

 

 Yes  No 
 
Is the state or local route considered a significant route?  

The local route (St. Charles Road) is not considered a significant route. The intersection of St. 
Charles Road and IL Route 83 is approximately 390’ east of the bridge. Proposed improvements 
are limited to St. Charles Road only.  

 
 Yes  No      Not Applicable 

  
If yes, describe how the Work Zone Transportation Management Plan is being implemented.  

Refer to Section #16 below, Exhibits E-5.1 and E-5.2, and Appendix D for Traffic Management Plan (TMP) details and 
exhibits. 
 

15. Complete Streets (BLRS Manual Chapter 10) 

Does the project include the addition of a travel, turning, or bi-directional turn lane on a state highway?  

 Yes  No 

If yes, describe how the Complete Streets Law requiring accommodating bicyclists on a state route apply.  

 N/A      

 

16. Maintenance of Traffic (BLRS Manual Section 22-2.11(b)(9)) 

 
Discuss how vehicle traffic and pedestrians will be accommodated during construction, including the impacts of any 
road and/or sidewalk closure. If the road will be closed, include information concerning location of alternate routes, 
their ability to handle the additional traffic (street width, number of traffic lanes, structural adequacy, etc.), and the 
amount of adverse travel. When a marked detour route will be provided, include coordination with appropriate 
agencies, a description of the adverse travel, and include a map showing the alternate routes or marked detour in the 
report.  
      

Traffic will be maintained across the St. Charles Road bridge during all stages of construction. 
Construction can be accomplished in three stages that involve shifting traffic to the south and 
north halves of the bridge (Stages 1 and 2, respectively) to accommodate the replacement of the 
superstructure and roadway widening. Because of the bridge’s proximity to the IL Route 83 and 
St. Charles Road intersection, temporary traffic signals are necessary to accommodate the lane 
shifts and lane reductions. In addition, one of the the northbound left turn lanes will need to be 
closed due to one receiving lane on St. Charles Road.  
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The Type, Size, and Location (TS&L) study was included as part of the PBDHR submittal 
package. The TS&L incorporated the corresponding staged construction plan identified in the 
TMP. The CBO approved the PBDHR submittal on 12/8/2016. The PBDHR approval is located in 
Appendix A-4.2 (Coordination – CBO). 
 
The Bureau of Traffic approved the TMP. Refer to Appendix A-2.6 – A-2.7 for the approved 
memorandum. 
 
Refer to Exhibits E-5.1-5.2 for proposed maintenance of traffic plan sheets and Appendix D for 
the TMP. 

 

17. Public Involvement (BLRS Manual Chapter 21) 

 
a. Summarize public informational meetings, formal public hearings, property owner signoffs, council or board 

meetings, media coverage, and personal contact with public. Include copies of newspaper advertisements, 
letter to property owners, public comments, and documents showing all public comments have been 
addressed. 

 
The proposed improvement exhibits and Section 4(f) document were made available to the 
viewing public at the Village of Villa Park Public Works department and at the Elmhurst Park 
District. An advertisement was published in the Daily Herald on October 7, 2016 and October 26, 
2016. Similarly, bike interest groups were also contacted. The public comment period was from 
October 14, 2016 until November 11, 2016. The advertisements, letters, and certificates of 
publication are all included in the Section 4(f) Report (under a separate cover). 
 
In addition, property owner letters were mailed on October 25, 2016 and November 16, 2016 to 
inform them of anticipated temporary easement acquisitions to accommodate constructability of 
the roadway improvements. The property owner letters and responses are located under 
Appendix B-2 and B-3 (Public Involvement – Property Owner Letters / Property Owner 
Responses), respectively. 
 
No public meetings were initiated or requested. 
 

b. Has any opposition been expressed toward the improvement?  
 
No major oppositions were expressed toward the proposed improvement. The comment period for the Section 4(f) 
Report was between October 7, 2016 to November 11, 2016. Letters to property owners informing them of 
temporary construction easement acquisition was sent on October 31, 2016. The comment period ended on 
November 30, 2016. One comment was received from the Back Alley Burger property owner. See Section c below 
for further details. 
 

 Yes  No 
 

c. 
 
 
 
 
 
 
 

 
 

If yes, briefly discuss the type and extent of opposition. 
 

A commercial property owner at 601 W. St. Charles Road (Back Alley Burger) left a message with 
Villa Park with questions regarding the reason for a temporary easement across the property’s 
westernmost driveway. The owner was concerned the driveway will be closed and that the 
proposed improvements would impact the existing fence. Refer to Appendix B-3.3 (Public 
Involvement – Property Owner Responses) for documentation. 
 

If yes, discuss how the opposition has been addressed with the property owners? 
 
Villa Park responded to the owner’s concerns stating that the driveway improvements will be 
completed during off-peak  hours to avoid disruption to the business. The Village also informed 
the property owner that the existing fence is outside the limits of proposed work and will not get 
impacted by the proposed improvements. 
 
Refer to related correspondence in Appendix B-3 (Public Involvement – Property Owner 
Responses).  
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18.  Coordination: LA-IDOT-FHWA (BLRS Manual Section 22-1.02) 

Have there been any coordination meetings for this project?   Yes       No 

If yes, list the date(s) of the coordination meeting(s) below and attach coordination meeting minutes in the report. 

 FHWA Meeting 03-15-2016 

 FHWA Meeting 02-07-2017 
 

See Appendix A-5 (Coordination – FHWA) for the FHWA meeting minutes. 
 

 

19. Other Coordination 

 
The FPDDC initiated coordination regarding license to access their property in lieu of temporary 
construction easement. The related phone record is located in Appendix A-6.27 – A-6.28. Refer 
to Section #20 (Summary of Commitments) for further details.  
 
Letters dated 2/10/2017 were sent to the City of Elmhurst, its Fire Department, Police 
Department, Post Office, and School District 205 regarding the proposed improvements. The only 
comment received was from the City of Elmhurst. On 2/16/2017, the City requested that the 
proposed geometry include a new eastbound right turn lane taper to alleviate traffic backups. 
After further coordination with the City Elmhurst, the Village of Villa Park, and IDOT, a new 
eastbound right turn lane taper just east of the wingwall is included as part of the proposed 
improvements. See Appendix A-6.1 – A-6.12 (Coordination – Municipal/Jurisdictional) for related 
correspondence. 
 
Letters dated 2/10/2017 were sent to the Village of Villa Park Fire Department, Police 
Department, Post Office, and School District 45 regarding the proposed improvements. No 
comments were received. See Appendix A-6.13 – A-6.26 (Coordination – Municipal/Jurisdictional) 
for related correspondence. 
 
A letter dated 2/10/2017 was sent to Pace regarding the proposed improvements. No stops are 
located within the project limits, but there is one eastbound and westbound south just west of the 
project intersection of St. Charles Road and Monterey Avenue. Pace responded with a letter 
requesting further coordination during the development of Stage Construction Plans.  See 
Appendix A-7 (Coordination – Pace) for related correspondence. 

 
20. Summary of Commitments 

 a. The letting date is tentatively November 9, 2018. 

b. The Phase II Consultant will be responsible for further coordination with FPDDC and the License 

Application process.  

c. Any impacts to the bike trail, landscaping, and/or trees because of construction will be replaced. 

A commitment will be added for the project to include the EPD/FPDDC in the contract plan 

preparation and land acquisition phase (Phase II) to determine appropriate locations for 

replacement. 

d. The Phase II Consultant shall coordinate the development of the Stage Construction Plans with 

Pace.  

 
See Summary of Attachments (next page).   
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Data Summary: Crash Analysis 2011-2015

Project: St. Charles Road Bridge

Limits: Monterey Avenue to 390' west of IL Route 83

County: DuPage

P Number: P-91-313-15; BRM-4003 (508)

# Acc. # K fat. # A inj. # B inj. # C inj. # Acc. # K fat. # A inj. # B inj. # C inj. # Acc. # K fat. # A inj. # B inj. # C inj. # Acc. # K fat. # A inj. # B inj. # C inj. # Acc. # K fat. # A inj. # B inj. # C inj.

OVERVehicle Overturn -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

PEDPedestrian -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

RRTRailroad Train -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

PEDLCyclist -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

ANMLAnimal -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

FOBJFixed Object -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

OOBJOther Object -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

ONONOther Noncollision -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

PRKDParked Motor Vehicle 1        -   -   -   1 -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

HDONHead On -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

RENDRear End 3        -   -   -   3 3        -   -   -   3 1        -   -   -   1 -         -   -   -   -   1        -   -   1

SSSDSideswipe - Same Direction -         -   -   -   -   -         -   -   -   -    1        -   -   -   1 2        -   -   -   2 -         -   -   -   -   

SSODSideswipe - Opposite Direction -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   1        -   -   -   1

ANGLAngle 1        -   -   -   1 -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

TURNTurning 2        -   -   -   2 4        -   1 -   3 -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

OTHEROther -         -   -   -   -   -         -   -   -   -    -         -   -   -   -   -         -   -   -   -   -         -   -   -   -   

Total 7 0 0 0 7 7        0 1 0 6 2 0 0 0 2 2 0 0 0 2 2 0 0 0 2

Severity 2011 2012 2013 2014 2015 Total Time 2011 2012 2013 2014 2015 Total

# Accidents with K fatalities -         -         -         -         -         -         Darkness - - - - - 0

# Accidents with A injuries -         1        -         -         -         1        Darkness, Lighted Road 1 1 - - - 2

# Accidents with B injuries -         -         -         -         -         -         Dawn 1 - 1 - - 2

# Accidents with C injuries 7        6        2        2        2        19      Daylight 5 5 1 1 2 14

Dusk - 1 - 1 - 2

A INCAPACITATING Pavement 2011 2012 2013 2014 2015 Total

B NON-INCAPACITATING # Accidents with wet pavement 3 - - - - 3

C NO REPORTED INJURY # Accidents with snow/ice 1 - - - - 1

Unknown - - - - - 0

EXHIBIT - 4.1

St. Charles Road Between S. Monterey Avenue and IL83

Accident Type

20152014201320122011

CRASH ANALYSIS TABLE
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EXHIBIT 2

MOBILIZATION 50,000.00$    1 50,000.00$                   40,000.00$               10,000.00$               50,000.00$               

TRAFFIC CONTROL AND PROTECTION 220,000.00$  1 220,000.00$                 176,000.00$             44,000.00$               220,000.00$             

EROSION CONTROL 50,000.00$    1 50,000.00$                   40,000.00$               10,000.00$               50,000.00$               

EXCAVATION (INCL. CCDD DISPOSAL COMPLIANCE) 75,000.00$    1 75,000.00$                   60,000.00$               15,000.00$               75,000.00$               

CURB AND GUTTER REMOVAL 6.50$             455 2,957.50$                     2,366.00$                 591.50$                    2,957.50$                 

DRIVEWAY PAVEMENT REMOVAL 32.00$           35 1,120.00$                     896.00$                    224.00$                    1,120.00$                 

SIDEWALK REMOVAL 3.00$             2,205 6,615.00$                     5,292.00$                 1,323.00$                 6,615.00$                 

HMA SURFACE REMOVAL,  2 1/4" 12.00$           785 9,420.00$                     7,536.00$                 1,884.00$                 9,420.00$                 

HMA SURFACE REMOVAL,  VARIABLE DEPTH 64.00$           435 27,840.00$                   22,272.00$               5,568.00$                 27,840.00$               

FENCE REMOVAL AND RELOCATION 75.00$           205 15,375.00$                   12,300.00$               3,075.00$                 15,375.00$               

AGG. BASE COURSE, TY B, 4" 18.00$           375 6,750.00$                     5,400.00$                 1,350.00$                 6,750.00$                 

HMA SURFACE COURSE, MIX "D", N70, 1.5" 180.00$         123 22,218.00$                   17,774.40$               4,443.60$                 22,218.00$               

LEVELING BINDER (MACHINE METHOD), N70, 0.75" 150.00$         62 9,257.50$                     7,406.00$                 1,851.50$                 9,257.50$                 

PCC SIDEWALK, 5" 12.00$           2,100 25,200.00$                   20,160.00$               5,040.00$                 25,200.00$               

CURB AND GUTTER (SPECIAL) 55.00$           455 25,025.00$                   20,020.00$               5,005.00$                 25,025.00$               

ENTRANCE MODIFICATION 3,000.00$      2 6,000.00$                     4,800.00$                 1,200.00$                 6,000.00$                 

PROPERTY ACQUISITION (TEMPORARY EASEMENT) 300,000.00$  0.20 58,539.94$                   46,831.96$               11,707.99$               58,539.94$               

STORM SEWERS, CLASS A, TYPE 2 12" 75.00$           6 450.00$                        360.00$                    90.00$                      450.00$                    

INLETS, TYPE A, TYPE 11 FRAME AND GRATE 1,400.00$      1 1,400.00$                     1,120.00$                 280.00$                    1,400.00$                 

MANHOLES TO BE ADJUSTED 400.00$         6 2,400.00$                     1,920.00$                 480.00$                    2,400.00$                 

INLETS TO BE ADJUSTED 300.00$         1 300.00$                        240.00$                    60.00$                      300.00$                    

PROPOSED STORMSEWER CONNECTION TO EXISTING MANHOLE 500.00$         1 500.00$                        400.00$                    100.00$                    500.00$                    

BRIDGE DECK REMOVAL 12.00$           7,250 87,000.00$                   69,600.00$               17,400.00$               87,000.00$               

BRIDGE DECK REPLACEMENT 72.00$           7,700 554,400.00$                 443,520.00$             110,880.00$             554,400.00$             

CONCRETE WEARING SURFACE, 5" 180.00$         860 154,800.00$                 123,840.00$             30,960.00$               154,800.00$             

ABUMENT WINGWALL RECONSTRUCTION (REMOVAL AND REPLACEMENT) 1,500.00$      10 15,000.00$                   12,000.00$               3,000.00$                 15,000.00$               

BRIDGE SIDEWALK, PARAPET (REMOVAL AND REPLACEMENT) 1,080.00$      80 86,400.00$                   69,120.00$               17,280.00$               86,400.00$               

BRIDGE RAILING (REMOVAL AND REPLACEMENT) 200.00$         230 46,000.00$                   36,800.00$               9,200.00$                 46,000.00$               

APPROACH PAVEMENT 35,000.00$    1 35,000.00$                   28,000.00$               7,000.00$                 35,000.00$               

SCOUR COUNTERMEASURES 559,000.00$  1 559,000.00$                 447,200.00$             111,800.00$             559,000.00$             

SUB-TOTAL: 2,153,967.94$              1,723,174.36$          430,793.59$             2,153,967.94$          

CONTINGENCY (20%) 430,794.00$                344,635.00$             86,159.00$               430,794.00$             

TOTAL CONSTRUCTION COST: 2,584,762.00$              2,067,810.00$          516,953.00$             2,584,762.00$          

Prepared by: V3 Companies of Illinois, Ltd.

Date: March 7, 2017

LSUM

LSUM

Note:    

This Engineer's Opinion of Probable Cost is based upon Phase I documents for the St. Charles Road Bridge Improvements, prepared by V3 Companies. Since V3 Companies has no control over the cost of labor, materials, equipment or 

services furnished by others, or over the Contractor's methods of determining prices, or over competitive bidding or market conditions, this Opinion of Probable Construction Costs is made based on V3 Companies' best judgment as an 

experienced and qualified professional engineer, familiar with the construction industry;  however, V3 Companies can not and does not guarantee that proposals, bids or actual Construction Costs will not vary from the Opinions of 

Probable Construction Costs prepared by V3 Companies.     
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EXHIBIT E-7.0 
 

LOCATION DRAINAGE STUDY EXECUTIVE SUMMARY: 

St. Charles Road (FAU 1397) Bridge; Over Salt Creek 

Village of Villa Park, DuPage County 

 

The existing St. Charles Road Bridge deck over Salt Creek will be replaced.  The bridge 

abutments and piers will remain in place.  The bridge deck and approach roadway are being 

widened by approximately 1 foot.  The existing roadway storm sewer system will remain in place 

with rims to be adjusted as needed.  There is one drainage outlet within the project limits.  All of 

the roadway storm sewer systems and the adjacent tributary area drain to Salt Creek.  Due to 

the fact that less than 25,000 sf of new impervious area is proposed no stormwater detention is 

required per the DuPage County Stormwater & Floodplain Ordinance.   

 

Salt Creek has both a regulatory floodway and floodplain delineated north and south of St. 

Charles Road per the DuPage County Regulatory Flood Map (RFM).  The RFM depicts a 100-yr 

water surface elevation (WSEL) of 668 at the upstream (north) face of the St. Charles Road 

Bridge.  This is well below the existing/proposed bridge low chord elevation of 669.27.    Sheet 

piling will be installed around the existing piers as a scour countermeasure however the sheet 

piling will be installed below the streambed elevation.  No proposed fill in the floodway or 

floodplain will occur as a result of this project.  The bridge meets both of the applicable IDOT 

freeboard requirements. 
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Project Overview
Submittal Date: 11/11/2015 Sequence No: 19653

Village of Villa Park

Contract #: 91-313-15

Route: FAU 1397 Marked:

Street: St. Charles Rd. Section: 15-00094-00-BR

District: 1

Counties: DuPage

Municipality(ies): Villa Park, Elmhurst 0.17

FromTo (At): S. Monterey Avenue to IL 83 (Kingery Hwy)

Quadrangle: York Township-Range-Section: T39N-R11E-3

Project Length: km miles

Anticipated Design Appr.: 11/15/2016

0.2736

Anticipated Processing: CE

Funding: Federal State TBP MFT Local Non-MFT

Consultant:

PTB No.: Item No.: PTB Date:

Requesting Agency: Local

Job No.: P-

Prequal Level:

Project No:

Project 

Phase 

Comments:

Project 

Initiation Ltr 

to FHWA

Notice of

Intent

Notice of Availability

Draft Final

Public Info

 Meeting(s)

1st 2nd

Public

Hearing

Draft ROD/FONSI

Approved

Survey Target Date: 11/15/2016

Entered By

Cleared for DA

Cleared for Letting

Biological Wetlands Cultural Special Waste

BDE BDE BDE

12/27/2016

12/27/2016

12/27/2016

12/27/2016

11/20/2015

11/20/2015

8/1/2016

BDE

2/21/2017

Sequence No: 19653

Resubmittal

ResubmittalCleared

91-313-15 

FromTo (At): S. Monterey Avenue to IL 83 (Kingery Hwy)

Section: 15-00094-00-BR Job No.: P-
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  To: John Fortmann Attn: Christopher Holt, c/o Sam 

Mead 
  From: Maureen M. Addis By: Scott E. Stitt 
  Subject: PESA Review 

 Scott E. Stitt 
  Date: August 1, 2016  
  Project: FAU 1397: St. Charles Road: S. Monterey Avenue to IL 83  

District 1: DuPage County Job #: P-91-313-15 
Requesting Agency: Village of Villa Park Contract #: Not provided 
Survey Target Date: 11/15/2016 Anticipated DA: 11/15/2016 
Anticipated Letting: Not provided Section: 15-00094-00-BR 

BDE Sequence #: 19653 ISGS PESA #: 3244 
 
Attached is a copy of the Preliminary Environmental Site Assessment (PESA) report 
prepared by the Illinois State Geological Survey (ISGS) for the subject project as described 
in your Special Waste Environmental Survey Request (ESR).  Table 1 identifies sites along 
the project route that were determined to contain recognized environmental conditions 
(RECs).  It is the opinion of this office, in consultation with the Chief Counsel's Office, that a 
preliminary site investigation (PSI) is required if any site identified in Table 1 of the PESA 
report involves any of the following situations:  

• New right of way or easement (temporary or permanent);   
• Railroad right-of-way, other than single rail rural with no maintenance facilities; or 
• Building demolition / modification.  

 
Additionally, a PSI is required if the project will have excavation or subsurface utility 
relocation on existing right-of-way adjoining a site identified in Table 1 of the PESA report.  
 
If the district determines that they can avoid all the sites that contain RECs, then a PSI is 
not required and the project will be in compliance with Departmental Policy D&E-11.  If the 
district determines that the project will involve a site containing a REC(s), then a PSI is 
required and the statewide special waste consultant should be requested to perform the 
PSI.  Please notify this office of any actions you may decide to take concerning these sites 
(avoidance or further investigation).  The PESA Response form can be found on PMA.  
 
The District’s Bureau of Land Acquisition (DBLA) should determine if any new right-of-way 
or easement will involve any site identified in Table 1 or any site adjoining a site listed in 
Table 4 of the PESA report.  On those identified situations, DBLA shall coordinate the 
acquisition with this office, Central Bureau of Land Acquisition, and the Chief Counsel’s 
Office to determine if an “All Appropriate Inquiries” (AAI) assessment is required for 
additional liability protection under CERCLA.  
 
Other findings and recommendations of the report should be carefully considered.  If you 
have any questions regarding this report or the tasking of the statewide consultant, please 
contact Duffy Dessalines at 217/524-2269 or James R. Curtis at 217/558-4653. 
 
Attachments 
cc: Office of Chief Counsel – Rm. 313 Central Bureau of Land Acquisition – Rm. 210 
 District Bureau of Land Acquisition District Utility Coordinator 
 

  Memorandum 
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EXECUTIVE SUMMARY

This report presents the results of an environmental site assessment for the improvements to St.
Charles Road, from Monterey Avenue to IL 83, Villa Park and Elmhurst, DuPage County. This
report was prepared on behalf of the Illinois Department of Transportation (IDOT) by the Illinois
State Geological Survey (ISGS).

The following sites were examined for this project. The tables below list sites along the project for
which recognized environmental conditions (RECs)* were identified for each address or address
range (Table 1); sites along the project for which only de minimis conditions were identified (Table
2); sites along the project for which no RECs or de minimis conditions were identified (Table 3); and
sites adjoining but not on the project that were identified on environmental databases (Table 4).
Further investigation of sites with RECs may be desired.

Table 1. The following sites along the project were determined to contain RECs:

Property name
IDOT parcel #

ISGS
site #

REC(s), including de
minimis conditions

Regulatory
database(s)

Land use

Krave
NA

3244-1 Former USTs; potential
UST(s); potential former
chemical use; petroleum
pipelines; HAA;
transformers; potential ACM
and lead paint 

UST, HAA,
AUL,
municipal

Commercial

Wells Fargo Bank
NA

3244-2 Potential UST(s); potential
former chemical use;
petroleum pipelines; HAA;
potential ACM and lead
paint 

HAA, AUL Commercial

Commercial
building
NA

3244-3 Former USTs with
documented releases;
potential UST(s); evidence
of former chemical use;
petroleum pipelines; former
monitoring wells; impacted
soil and groundwater; HAAs;
transformers; potential ACM
and lead paint

RCRA,
LUST, UST,
BOL, IEMA,
HAAs, AULs

Commercial

Weigh station
NA

3244-4 Petroleum pipelines; HAA;
potential ACM and lead
paint 

HAA, AUL Transportation
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Water tower
NA

3244-5 Petroleum pipelines; AST;
potential monitoring well;
monitoring well; potentially
impacted groundwater;
HAAs; transformer; potential
ACM and lead paint 

HAAs, AULs Municipal

Table 2. The following sites along the project were determined to contain de minimis
conditions only:

Property name
IDOT parcel #

ISGS
site #

De minimis condition(s) Land use

None

Table 3. The following sites along the project were determined not to contain RECs or de
minimis conditions:

Property name
IDOT parcel #

ISGS
site #

Land use

None

Table 4. The following additional sites, adjoining but not on the project, were identified on
environmental databases:

Property name ISGS
site #

Regulatory
database(s)

Land use

K Mart 3244-A RCRA, UST, BOL Commercial

Commercial building 3244-B HAA, AUL Commercial

* For all sites:

Where REC(s) are indicated as present, a condition was noted that may be indicative of
releases or potential releases of hazardous substances on, at, in, or to the site, as
discussed in the text. Potential hazards were not verified by ISGS testing. Radon, biological
hazards (such as mold, medical waste, or septic waste), and non-agricultural pesticides
and/or herbicides may also be of concern. No further investigation concerning the presence
or use of these factors was conducted for this PESA. 

Where RECs are not indicated as present, radon, biological hazards (such as mold,
medical waste, or septic waste), and non-agricultural pesticides and/or herbicides may still
be of concern. No further investigation concerning the presence or use of these factors was
conducted for this PESA.
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For the purposes of this report, the following are considered to be de minimis conditions:

• Normal use of lead-based paint on exteriors and interiors of buildings and structures.
• Use of asbestos-containing materials in building construction.
• Transformers in normal use, unless the transformers were observed to be leaking, appear

on an environmental regulatory list, or were otherwise determined to pose a hazard not
related to normal use.

• Agricultural use of pesticides and herbicides. In addition, most land in Illinois was under
agricultural use prior to its conversion to residential, industrial, or commercial development.
Pesticides, both regulated and otherwise, may have been used throughout the project area
at any time. Unless specifically discussed elsewhere in this report, no information regarding
past pesticide use that would be subject to enforcement action was located for this project,
and such use is considered a de minimis condition.

The following data gaps exist for all PESAs:

• For residences, only areas visible from public roads are inspected.
• Interiors of buildings are not inspected.
• Interiors of agricultural areas are not inspected during growing seasons.

Radon and biological hazards are not considered in this PESA unless specifically noted.

NA = No parcel number was supplied by IDOT for this site.

Although potential natural hazards and undermining, if present, are described in this report, they
are not considered as RECs or de minimis conditions for the purposes of this report, and are
therefore not listed in the tables above.
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Preliminary Environmental Site Assessment V3 Companies  1 
St. Charles Road Bridge over Salt Creek December 18, 2015 
Villa Park, IL 15228 
 

1.0 EXECUTIVE SUMMARY 

V3 Companies (V3) has completed a Preliminary Environmental Site Assessment (PESA) of the 
St. Charles Road Bridge over Salt Creek located on St. Charles Road from Monterey Avenue to 
Illinois Route 83 in Villa Park, Illinois (Site).  The report was prepared for the Village of Villa Park 
and dated November 20, 2015.  This PESA has been conducted in general conformance with 
the scope and limitations of A Manual for Preliminary Environmental Site Assessments for 
Illinois Department of Transportation Highway Projects and American Society of Testing and 
Materials (ASTM) Standard Practice for Environmental Site Assessments: Phase I 
Environmental Site Assessment Process (Standard E1527-2005). The following provides a 
summary of our findings, opinions, and conclusions regarding environmental conditions at the 
Site. 
 
1.1 Recognized Environmental Conditions 

A Recognized environmental condition (REC) is defined by ASTM E1527-05 as “the presence 
or likely presence of any hazardous substances or petroleum products on a property under 
conditions that indicate an existing release, a past release, or a material threat of a release of 
any hazardous substances or petroleum products into structures on the property or into the 
ground, groundwater, or surface water of the property.  The term includes hazardous 
substances or petroleum products even under conditions in compliance with laws.  The term is 
not intended to include de minimis conditions that generally do not present a threat to human 
health or the environment and that generally would not be the subject of an enforcement action 
if brought to the attention of appropriate governmental agencies. Conditions determined to be 
de minimis are not recognized environmental conditions.” (Italics denote terms with specific 
ASTM definitions). 
 
This assessment has revealed no evidence of RECs in connection with the Site, except for the 
following: 
 

 “Villa Quick Service” – former UST site located at 543 E. St. Charles Road:  According to 
the 1947 and 1954 Sanborn Fire Insurance maps, a filling station (or gasoline station) 
and a small building (store) is shown at the southwest corner of St. Charles Road and 
Monterey Ave. Historical aerial photographs and city directories indicate 
industrial/commercial use of this site (including gasoline stations) since 1952 to 1971.  
The status of the UST facility is closed in the Illinois Office of the State Fire Marshal 
database.  On December 1, 1987, two 10,000-gallon gasoline USTs were removed, 
along with one 5,000-gallon diesel fuel UST. The USTs were installed, used and 
removed during a time when USTs and related environmental impacts were not strictly 
regulated.  Furthermore, there is no documentation that environmental soil sampling was 
completed in connection with the UST system removals to assess subsurface conditions 
in the former tank locations.   Without documentation regarding subsurface conditions, 
and given the less stringent regulatory requirements at the time of installation, use, and 
removal of the USTs, it is possible that residual contamination could be present at this 
facility in association with the former USTs which represents evidence of an REC in 
connection with the Site. 
 

 Former Marathon Gasoline Station - 601 W. St. Charles Road:    Review of regulatory 
listings, city directories, and aerial photographs indicate a former gasoline station 
occupied the northeasten adjoining property from at least 1971 to 1978.  The record 
search lists two 6,000-gallon USTs, one 8,000-gallon UST, and one 550-gallon UST of 
unknown substances that are exempt from registration and last used in 1975 and 
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Preliminary Environmental Site Assessment V3 Companies  2 
St. Charles Road Bridge over Salt Creek December 18, 2015 
Villa Park, IL 15228 
 

removed in 1978.  The USTs were installed, used and removed during a time when 
USTs and related environmental impacts were not strictly regulated.  Furthermore, there 
is no documentation that environmental soil sampling was completed in connection with 
the UST system removals to assess subsurface conditions in the former tank locations.   
Without documentation regarding subsurface conditions, and given the less stringent 
regulatory requirements at the time of installation, use, and removal of the USTs, it is 
possible that residual contamination could be present at this facility in association with 
the former USTs which represents evidence of an REC in connection with the Site. 
     

 Underground, high-pressure petroleum pipeline: During site reconnaissance, markers 
and vent pipes for an underground, high-pressure petroleum pipeline were observed 
along the west side of Illinois Route 83.  A representative from Buckeye Partners, L.P., 
the pipeline company, was contacted and he indicated that, the pipeline was installed in 
the 1950’s and that to his knowledge, there was no known releases or spills from this 
pipeline near the Site based on monitoring equipment and observations during a recent 
preventative maintenance repair of the pipeline.   The petroleum pipeline being in 
operation near the Site since the 1950’s during a time when environmental and 
transportation regulations were less stringent is evidence of an REC in connection with 
the Site.  
 

 Former Amoco Oil Co. #6943 Gasoline Station - 575 St. Charles Rd., Elmhurst, IL 
60126.  This gas station was formerly located at the northeast corner of Illinois Route 83 
and St. Charles Road.  This corner is currently occupied by a multi-tenant commercial 
building.  There was a documented release of gasoline from this facility, and an Illinois 
EPA NFR letter has been issued.  The highway authority agreement within the NFR 
letter states that contaminated soil and/or groundwater may exist within the Illinois 
Route 83 ROW immediately adjoining to the Site which represents evidence of an REC 
in connection with the Site.   

 
1.2 Historic Recognized Environmental Conditions 

A historic recognized environmental condition (HREC) is an environmental condition which in 
the past would have been considered a recognized environmental condition, but which may or 
may not be considered a recognized environmental condition currently.  
 
This assessment has revealed no evidence of HRECs in connection with the Site. 
 
1.3 Identified Data Gaps 

Under the ASTM/AAI standards, if data gaps are identified during the ESA process, the EP must 
comment on their significance and whether such gaps affect the overall findings.  Data gaps 
“are a lack of or inability to obtain information required by the standards and practices listed in 
the regulation despite good faith efforts by the “Environmental Professional (EP)” or The User to 
gather such information.”  A data gap is significant if other information and/or professional 
experience raises reasonable concerns involving the “data gap.”   

 
The following data gaps were identified, but have not been deemed significant: 

 Information regarding the chain-of-title ownership history or environmental liens recorded 
against the Site was not provided by the User.  Environmental lien searches were not 
conducted as part of the scope of work for this Project.  
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Preliminary Environmental Site Assessment V3 Companies  3 
St. Charles Road Bridge over Salt Creek December 18, 2015 
Villa Park, IL 15228 
 

 The User Questionnaire was not provided for this assessment. 

 Fire insurance maps were available for only a portion of the western portion of the Site 
and not the entire Site.   

 
1.4 PESA Risk Findings 

After a review of all available information, this Site is found to be a moderate risk based on 
indications that identify a potential for soil or water contamination or other environmental hazard; 
however, the hazard was not verified by local agency testing.  
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MEMORANDUM 

DATE: March 6, 2017  

TO: Marilin Solomon, IDOT Bureau of Local Roads 
 Hannah Knight , Consultant to IDOT Bureau of Local Roads 

FROM: Lynn Smith 

CC: Michael Rechtorik, P.E., PTOE  

RE: St. Charles Road over Salt Creek  
 Section # 15-00094-00-BR 
 Preliminary Environmental Site Assessment (PESA) Validation  
 

This memorandum is validation of the V3 PESA, dated December 18, 2015 for the above 
referenced Project in accordance with the IDOT Bureau of Local Roads & Streets, Special 
Environmental Studies, Special Waste Procedures, Section 20-12.  
 
V3 completed a site reconnaissance at the Project location on March 3, 2017, reviewed 
updated regulatory database listings, and interviewed the contact at Buckeye Partners, L.P. 
(petroleum pipeline) to check for the possibility of new reported releases and to determine if 
land uses had changed with the Project area since the completion of our December 18, 
2015 PESA.    
 
This validation has been reviewed by the Environmental Professionals and it has been 
determined that land use has not changed and there is no new evidence of potentially 
impacted properties or recognized environmental conditions in connection with the Project.  
There are no records of CERCLIA or RCRA sites in the vicinity of the Project limits and no 
new UST or LUST sites have been discovered.  
 
If you have any questions, please contact Michael Rechtorik at 630-729-6193 or by email at 
mrechtorik@v3co.com. 
 
 

End of Memorandum 
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Tag # DBH (inches) Species Quality Bat Habitat

8515 9 American Elm (Ulmus americana ) Fair No

8516 7 American Elm (Ulmus americana ) Fair No

8517 12 American Elm (Ulmus americana ) Poor No

8518 14 Siberian Elm (Ulmus pumila ) Poor No

8519 8 American Elm (Ulmus americana ) Poor No

8520 6, 6 Siberian Elm (Ulmus pumila ) Poor No

8521 9, 9 Siberian Elm (Ulmus pumila ) Poor No

8522 12, 12, 10, 10 Siberian Elm (Ulmus pumila ) Fair No

8523 12 Siberian Elm (Ulmus pumila ) Fair No

8524 10 Siberian Elm (Ulmus pumila ) Fair No

8532 9, 7, 6 Tree of Heaven (Ailanthus altissima ) Dead No

8533 9 Silver Maple (Acer saccharinum) Poor No

8534 12 American Elm (Ulmus americana ) Fair No

8535 12, 9, 9 Siberian Elm (Ulmus pumila ) Fair No

8537 19 Siberian Elm (Ulmus pumila ) Fair No

8538 9 Siberian Elm (Ulmus pumila ) Poor No

8539 7 Siberian Elm (Ulmus pumila ) Dead No

8540 13 Siberian Elm (Ulmus pumila ) Fair No

Notes:

1) The above tagged tree's measured 6 inches or greater in DBH within 25 feet of the existing bridge structure.

2) The southwest quadrant of the bridge structure did not contain any tree's that were 6 inches or greater in DBH.

3) The tagged tree's above all contained tight bark with no crevices or bat habitat.

4) The field work was conducted on November 24, 2015 by V3's Certified Arborist.

15228 -St. Charles Road Over Salt Creek
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United States Department of the Interior

FISH AND WILDLIFE SERVICE
Chicago Ecological Service Field Office

U.S. FISH AND WILDLIFE SERVICE CHICAGO ECOLOGICAL
SERVICES OFFICE, 230 SOUTH DEARBORN ST., SUITE 2938

CHICAGO, IL 60604
PHONE: (312)216-4720

URL:
www.fws.gov/midwest/endangered/section7/s7process/7a2process.html

Consultation Code: 03E13000-2017-SLI-0069 December 27, 2016
Event Code: 03E13000-2017-E-00158
Project Name: FAU 1397 St. Charles Road Seq. No. 19653

Subject: List of threatened and endangered species that may occur in your proposed project
location, and/or may be affected by your proposed project

To Whom It May Concern:

To Whom It May Concern:

The attached species list identifies any federally threatened, endangered, proposed and
candidate species that may occur within the boundary of your proposed project or may be
affected by your proposed project. The list also includes designated critical habitat if present
within your proposed project area or affected by your project. This list is provided to you as the
initial step of the consultation process required under section 7(c) of the Endangered Species
Act, also referred to as Section 7 Consultation.

 For all and Please note! wind energy projects projects that include installing towers that
, please contact this field office directly foruse guy wires or are over 200 feet in height

assistance, even if no federally listed plants, animals or critical habitat are present within your
proposed project or may be affected by your proposed project.

For all other projects, continue the Section 7 Consultation process by going to our Section 7
Technical Assistance website at 

. If you are familiarhttp://www.fws.gov/midwest/endangered/section7/s7process/index.html
with this website, you may want to go to Step 2 of the Section 7 Consultation process at 

.http://www.fws.gov/midwest/endangered/section7/s7process/step2.html

Under 50 CFR 402.12(e) (the regulations that implement Section 7 of the Endangered Species
Act) the accuracy of this species list should be verified after 90 days. This verification can be
completed formally or informally. You may verify the list by visiting the ECOS-IPaC website 
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 at regular intervals during project planning and implementation andhttp://ecos.fws.gov/ipac/
completing the same process you used to receive the attached list. As an alternative, you may
contact this Ecological Services Field Office for updates.

Although no longer protected under the Endangered Species Act, be aware that bald eagles are
protected under the Bald and Golden Eagle Protection Act (16 U.S.C. 668 ), as are goldenet seq.
eagles. Projects affecting these species may require measures to avoid harming eagles or may
require a permit. If your project is near an eagle nest or winter roost area, see our Eagle Permits
website at  to help youhttp://www.fws.gov/midwest/midwestbird/EaglePermits/index.html
determine if you can avoid impacting eagles or if a permit may be necessary.

We appreciate your concern for threatened and endangered species. Please include the
Consultation Tracking Number in the header of this letter with any request for consultation or
correspondence about your project that you submit to our office.

Attachment

2
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http://ecos.fws.gov/ipac, 12/27/2016  03:00 PM 
1

Official Species List
 

Provided by: 
Chicago Ecological Service Field Office

U.S. FISH AND WILDLIFE SERVICE CHICAGO ECOLOGICAL SERVICES OFFICE

230 SOUTH DEARBORN ST., SUITE 2938

CHICAGO, IL 60604

(312) 216-4720 

http://www.fws.gov/midwest/endangered/section7/s7process/7a2process.html 

 
 
Consultation Code: 03E13000-2017-SLI-0069
Event Code: 03E13000-2017-E-00158
 
Project Type: TRANSPORTATION
 
Project Name: FAU 1397 St. Charles Road Seq. No. 19653
Project Description: The proposed project involves the rehabilitation or replacement of St. Charles
Road bridge over Salt Creek including relocation of utilities that are located within the existing
bridge structure.
 
There will be 1.0 acres of land acquisition.  There will be in-stream work in Salt Creek.  Tree
removal is unknown at this time.  Land cover in the vicinity of the proposed improvement is
residential.
 
Please Note: The FWS office may have modified the Project Name and/or Project Description, so it
may be different from what was submitted in your previous request. If the Consultation Code
matches, the FWS considers this to be the same project. Contact the office in the 'Provided by'
section of your previous Official Species list if you have any questions or concerns.

United States Department of Interior
Fish and Wildlife Service

Project name: FAU 1397 St. Charles Road Seq. No. 19653
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Project Location Map: 

 
Project Coordinates: MULTIPOLYGON (((-87.96217914838053 41.891165870516964, -
87.96670671719767 41.89106467894718, -87.96670671719767 41.8893395254588, -
87.96197175979614 41.88940342086328, -87.96217914838053 41.891165870516964)))
 
Project Counties: DuPage, IL
 

United States Department of Interior
Fish and Wildlife Service

Project name: FAU 1397 St. Charles Road Seq. No. 19653
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Endangered Species Act Species List
 

There are a total of 7 threatened or endangered species on your species list.  Species on this list should be considered in

an effects analysis for your project and could include species that exist in another geographic area. For example, certain

fish may appear on the species list because a project could affect downstream species.  Note that 1 of these species

should be considered only under certain conditions.  Critical habitats listed under the Has Critical Habitat column may

or may not lie within your project area.  See the Critical habitats within your project area section further below for

critical habitat that lies within your project.  Please contact the designated FWS office if you have questions.

 

Flowering Plants Status Has Critical Habitat Condition(s)

Eastern Prairie Fringed orchid

(Platanthera leucophaea) 

    Population: Wherever found

Threatened Follow the guidance

provided at

https://www.fws.gov/

midwest/endangered/s

ection7/s7process/plan

ts/epfos7guide.html

Leafy prairie-clover (Dalea foliosa) 

    Population: Wherever found

Endangered

Mead's milkweed (Asclepias meadii) 

    Population: Wherever found

Threatened

Prairie bush-clover (Lespedeza

leptostachya) 

    Population: Wherever found

Threatened

Insects

Hine's Emerald dragonfly

(Somatochlora hineana) 

    Population: Wherever found

Endangered Final designated

Mammals

United States Department of Interior
Fish and Wildlife Service

Project name: FAU 1397 St. Charles Road Seq. No. 19653

A-1.25



http://ecos.fws.gov/ipac, 12/27/2016  03:00 PM 
4

Northern long-eared Bat (Myotis

septentrionalis) 

    Population: Wherever found

Threatened

Reptiles

eastern Massasauga (Sistrurus

catenatus) 

    Population: Wherever found

Threatened

United States Department of Interior
Fish and Wildlife Service

Project name: FAU 1397 St. Charles Road Seq. No. 19653
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Critical habitats that lie within your project area
There are no critical habitats within your project area.

United States Department of Interior
Fish and Wildlife Service

Project name: FAU 1397 St. Charles Road Seq. No. 19653

A-1.27



DUPAGE COUNTY ORDINANCE WETLAND ASSESSMENT 

The information provided below addresses the additional assessment criteria for wetlands 

as required in DuPage County under the DuPage County Countywide Stormwater and Flood 

Plain Ordinance.  Each criterion is addressed independently below, with the County criteria 

provided in italics and the assessment of each following in regular type. 

a.  The wetland is identified as a critical wetland in the County's wetland inventory; 

 There are no critical wetlands identified on the subject property (Figure 3).  

b.  The wetland is known to possess a Federal or State listed threatened or endangered 

species; 

 The Illinois Department of Natural Resources’ (IDNR) Ecological Compliance 

Assessment Tool (EcoCAT) was used to determine the presence of known 

state threatened or endangered species on or near the subject property.  The 

EcoCAT report, dated October 8, 2015 confirmed that the Illinois Natural 

Heritage Database contains no record of State-listed threatened or 

endangered species, Illinois Natural Area Inventory sites, dedicated Illinois 

Nature Preserves, or registered Land and Water Reserves in the vicinity of 

the project location.  A copy of the termination letter is included.  

 In accordance with U.S. Fish and Wildlife Service (USFWS) procedures, an 

analysis of information concerning federally listed species was conducted on 

October 8, 2015 by V3 Companies.  The analysis was conducted following 

the Section 7 technical assistance guidelines.  The USFWS Section 7 

consultation did not find species or critical habitat present on the subject 

property.  A copy of the USFWS Section 7 consultation is included.   

c.  The plant community within the wetland is determined to have a native floristic 

quality index (FQI) of 20 or higher during a single season assessment or a native 

mean C-value (NMC) of 3.5 or higher, as calculated by the Swink and Wilhelm 

methodology. 

 A floristic inventory of all investigated areas was conducted on August 18, 2015.  

A copy of the floristic quality inventory for each area is provided in the delineation 

report. 

 The floristic quality data for Area 1 yielded a NMC value of 0.00 and an 

FQI value of 0.00.  Based on this calculation, Area 1 does not qualify as a 

High Quality Aquatic Resource.  

d.  The initial wildlife quality value using the Modified Michigan Department of Natural 

Resources Method is 5.0 or higher, or alternatively, the mean rated wildlife quality 

(MRWQ) is determined to be 8.0 or higher, as calculated by the Ludwig wildlife habitat 

evaluation methodology.  (If both methods are performed, the Ludwig value shall prevail 

as the determining value.) 

A-1.28



 The Modified Michigan Department of Natural Resource Wildlife Habitat/Use 

Evaluation Score Sheets were used to calculate the MRWQ on August 18, 2015.  

Copies of the score sheets are included. 

 Area 1 yielded a Wildlife Habitat/Use Score of 2.0. Therefore, Area 1 

does not qualify as critical habitat.   

Conclusion 

Area 1 qualifies as a regulatory area according to the criteria of the DuPage County 

Countywide Stormwater and Flood Plain Ordinance.  
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Applicant: IDNR Project Number:

Address:
Contact: Alicia Metzger

7325 Janes Ave.
Woodridge, IL 60517

Alternate Number:
Date:

15228

Project:
Address:

St. Charles Bridge over Salt Creek
Monterey Avenue and St. Charles Road, Villa Park

Description:  The project proposes to make repairs to the St. Charles Bridge, which is deficient and in 
need of repair or replacement as determined by IDOT. 

10/08/2015
1603999V3 Companies

Natural Resource Review Results
Consultation for Endangered Species Protection and Natural Areas Preservation (Part 1075)

The Illinois Natural Heritage Database contains no record of State-listed threatened or endangered species, 
Illinois Natural Area Inventory sites, dedicated Illinois Nature Preserves, or registered Land and Water 
Reserves in the vicinity of the project location.   

Consultation is terminated.  This consultation is valid for two years unless new information becomes 
available that was not previously considered; the proposed action is modified; or additional species, essential 
habitat, or Natural Areas are identified in the vicinity. If the project has not been implemented within two years 
of the date of this letter, or any of the above listed conditions develop, a new consultation is necessary.  
Termination does not imply IDNR's authorization or endorsement.

Location
The applicant is responsible for the 
accuracy of the location submitted 
for the project.

County: DuPage

Township, Range, Section:
39N, 11E, 3
39N, 11E, 10

Government Jurisdiction
IL Environmental Protection Agency
Bureau of Water Quality
1021 N. Grand Avenue East
PO Box 19276
Springfield , Illinois 62794 

IL Department of Natural Resources 
Contact
Keith Shank
217-785-5500
Division of Ecosystems & Environment

Disclaimer

The Illinois Natural Heritage Database cannot provide a conclusive statement on the presence, absence, or 
condition of natural resources in Illinois. This review reflects the information existing in the Database at the time 
of this inquiry, and should not be regarded as a final statement on the site being considered, nor should it be a 
substitute for detailed site surveys or field surveys required for environmental assessments. If additional 
protected resources are encountered during the project’s implementation, compliance with applicable statutes 
and regulations is required.

Page 1 of 2
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Terms of Use

By using this website, you acknowledge that you have read and agree to these terms. These terms may be 
revised by IDNR as necessary. If you continue to use the EcoCAT application after we post changes to these 
terms, it will mean that you accept such changes. If at any time you do not accept the Terms of Use, you may not 
continue to use the website.

1. The IDNR EcoCAT website was developed so that units of local government, state agencies and the public 
could request information or begin natural resource consultations on-line for the Illinois Endangered Species 
Protection Act, Illinois Natural Areas Preservation Act, and Illinois Interagency Wetland Policy Act. EcoCAT uses 
databases, Geographic Information System mapping, and a set of programmed decision rules to determine if 
proposed actions are in the vicinity of protected natural resources. By indicating your agreement to the Terms of 
Use for this application, you warrant that you will not use this web site for any other purpose.

2. Unauthorized attempts to upload, download, or change information on this website are strictly prohibited and 
may be punishable under the Computer Fraud and Abuse Act of 1986 and/or the National Information 
Infrastructure Protection Act.

3. IDNR reserves the right to enhance, modify, alter, or suspend the website at any time without notice, or to 
terminate or restrict access.

Security

EcoCAT operates on a state of Illinois computer system. We may use software to monitor traffic and to identify 
unauthorized attempts to upload, download, or change information, to cause harm or otherwise to damage this 
site. Unauthorized attempts to upload, download, or change information on this server is strictly prohibited by law. 

Unauthorized use, tampering with or modification of this system, including supporting hardware or software, may 
subject the violator to criminal and civil penalties. In the event of unauthorized intrusion, all relevant information 
regarding possible violation of law may be provided to law enforcement officials.

Privacy

EcoCAT generates a public record subject to disclosure under the Freedom of Information Act. Otherwise, IDNR 
uses the information submitted to EcoCAT solely for internal tracking purposes.

Page 2 of 2

IDNR Project Number: 1603999
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U.S. FISH AND WILDLIFE SERVICE: SECTION 7 CONSULTATION 

Project:  St. Charles Bridge Over Salt Creek, Villa Park, DuPage County, Illinois (#15228)  

Analysis conducted by:  Alicia Metzger, V3 Companies, October 8, 2015  

Site Description: The subject property consists of Salt Creek, St. Charles Bridge, and adjacent residential 
homes and retail businesses.    

SPECIES STATUS HABITAT 
SUITABLE HABITAT 

PRESENT? 
CONCULSION 

Eastern 
massasauga 
(Sistrurus 
catenatus) 

Candidate 
Wet areas including wet 
prairies, marshes, and low 
areas along rivers and lakes.  

No, suitable habitat is 
not present.  This portion 
of Salt Creek would not 
support this species. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Eastern prairie 
fringed orchid 
(Platanthera 
leucophaea) 

Threatened 

Mesic prairies to wetlands such 
as sedge meadows, marsh 
edges, and bogs with full sun 
and little or no woody 
encroachment. 

No, suitable habitat is 
not present.  There are 
no areas with little to no 
woody encroachment in 
the project area. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Mead’s milkweed 
(Asclepias meadii) 

Threatened 

Mesic to dry mesic upland 
tallgrass prairie or glade habitat 
adapted to drought and fire. 
Persists in stable late-
successional prairie. 

No, suitable habitat is 
not present.  There are 
no prairie areas in the 
project area. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Prairie bush clover 
(Lespedeza 
leptostachya) 

Threatened 
Dry to mesic prairies with 
gravelly soils. 

No, suitable habitat is 
not present.  There are 
no prairie areas in the 
project area. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Northern long-
eared bat (Myotis 
septentrionalis) 

Threatened 
Small crevices and cavities in 
caves, mines, and under the 
bark of dead and live trees.  

No, suitable habitat is 
not present.  The trees 
in the project area would 
not support this species. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Hine’s emerald 
dragonfly 
(Somatochlora 
hineana) 

Endangered 

Spring fed wetlands, wet 
meadows, and marshes within 
the Designated Critical Habitat 
areas. 

No, suitable habitat is 
not present.  The project 
area is not within the 
Designated Critical 
Habitat areas. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Leafy-prairie clover 
(Dalea foliosa) 

Endangered 
Prairie remnants with thin soil 
over limestone along the Des 
Plaines River. 

No, suitable habitat is 
not present. There are 
no prairie areas in the 
project area. 

Species and critical 
habitat not present. 
No further 
consultation is 
required. 

Conclusion: Species and critical habitat are not present. No further consultation is required. 
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OBSERVER:  

DATE:  

LOCATION:  

A. Utilization by Wildlife Observations/Notes:

Wildlife Use Score

Significant 3.0

Evident 2.0

Low 1.0

Occasional 0.5

Non-Existent 0.0

SUB-TOTAL = 0.5

B. Interspersion of Vegetative Cover Community Type % Cover

Interspersion Score Emergent

High 3.0 Scrub Shrub

Medium 2.0 Wet Meadow

Low 1.0 Forested

SUB-TOTAL = 1.0 Aquatic

Other

C. Vegetative Cover to Open Water

Cover Score

>95% Cover 0.5

76%-95% Cover, Peripheral 1.5

76%-95% Cover, Various 2.5

26%-75% Cover, Peripheral 2.0

25%-75% Cover, Patches 3.0

5%-25% Cover, Peripheral 1.0

<5% Cover 0.5

SUB-TOTAL = 0.5

TOTAL SCORE (A+B+C) = 2.0

Total score > 5.00 wetland receives CRITICAL status

Total score < 5.00 wetland receives REGULATORY status

G. Milner, J. Kruse

10/2/2015

Area 1 - Waters of the U.S. 

WILDLIFE HABITAT/USE EVALUATION SCORE SHEET

To assess the existing and/or potential wildlife habitat use of the subject wetland, the applicant must

first complete this score sheet. The attached documentation provides examples of each scoring

parameter. 

A separate sheet must be completed for each wetland. The wetland system as a whole must be

considered. If the wetland extends off-site, aerial photographs, observations from public access areas

(roads, etc.) should be considered in the evaluation sheet. 

Applicants must document their basis for scoring decisions with field surveys followed by current

photographs, and other appropriate information.
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Wetlands

Owner:

Name:

Location:

Size:

Types:

Quad:

Basin:

Processing

Comments:

Processing

Bank:

Mitigation Basin: Don't Know

Mitigation Site: Don't Know

Programmatic Action Individual Compensation Plan Required:

Wetland Impacts Evaluation

404 Individual Permit Required:

Accumulation:

Submittal Date: 11/02/2016

Summarize briefly why there are no practicable 

alternatives to the use of the wetland(s):

The USACE does not consider the installation of sheet piling as an 
impact.

Does the project have wetland impacts? No Type:

Wetland mitigation is being proposed: Reviewed

Briefly describe the measures considered to 

avoid and minimize adverse impacts to the 

wetlands:

The proposed improvements include scour countermeasures that 
consist of 
sheet piles around each pier. In order to avoid impacts to the WOUS, 
the 
piles will be installed from the bridge deck under staged construction.

Submitted By:

Initiated Due Date

Results

Received

11/15/2016

Wetland

Present

No

District

Notified

WIE

Requested

WIE

Received

11/15/2016

Resp to

District

12/27/2016

Coord

Complete

Yes

Initial Survey and WIE

Wetland

Impacts

No

Comments:

Addendum No:

Clearances: Bio 12/27/2016Cultural: 11/20/2015 SW: 8/1/2016

Cleared for Design Apprvl: 12/27/2016

Cleared for Letting: 12/27/2016

Submittal Date: 11/11/2015 Sequence No: 19653

Village of Villa Park

Contract #:

Project Length: km miles

91-313-15

District: 1

Counties: DuPage

Route: FAU 1397 Marked:

Street: St. Charles Rd. Section: 15-00094-00-BR

Municipality(ies): Villa Park, Elmhurst 0.2736 0.17

FromTo (At): S. Monterey Avenue to IL 83 (Kingery Hwy)

Quadrangle: York Township-Range-Section: T39N-R11E-3

Anticipated Design Apprvl: 11/15/2016

Requesting Agency: Local

Job No.: P-

Project No:

Mitigation: No

Survey Target Date: 11/15/2016
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Wetland Impacts and Mitigation Required

Mitigation Site Suitability Study:

Permit Issued:

Special Conditions:

Permit Agreements/Commitments:

Permit(s) Type: Corps Dist.:

Received

COE

Notified

IDNR

Notified

District

Notified

Year 1

Year 2

Year 3

Year 4

Year 5

Monitoring Reports

Monitoring

Monitoring

Agency:

Monitoring

Comments:

Construction Begin  Date:

Construction Complete Date:

Tasked Date:

Monitoring Begin Date:

Monitoring Complete Date:

Preparer:

Agency

Report Sent

and District

Notified

Agency

Response

District

Notified

Plan

Received Agency

Report Sent

and District

Notified

Agency

Response

District

Notified

IDNR

USFWS

COE

IDNR

USFWS

COE

Conceptual Final

Plan

Received

Preparer:

Wetland Compensation Plan:

Project Phase

Project 

Phase 

Comments:

Memo Date: 12/27/2016

Memo: We received the Wetland Impact Evaluation form dated November 15, 2016.  The form indicates 
that there will be no impacts to wetlands.  Wetland review under Part 1090 is terminated

Memo By: Janel Veile
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

A-2 Bureau of Local Roads (BLRS) 
 
 
IDOT Master Structure Report  A-2.1  

Hydraulic Report Approval  A-2.3 

IDOT Regulated Floodway Construction Permit  A-2.4  

Bureau of Traffic TMP Approval A-2.6 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

A-3 Central Bureau of Local Roads and Streets (CBLR S) 
 
 
Emailed approval for Section 4(f) – FPPDC  A-3.1  

Emailed approval for Section 4(f) – EPD A-3.4  



1

Elora Hsu

From: Knight, Hannah M. <Hannah.Knight@illinois.gov>

Sent: Friday, February 03, 2017 12:18 PM

To: Elora Hsu

Cc: Solomon, Marilin D

Subject: FW: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis

Follow Up Flag: Follow up

Flag Status: Flagged

Categories: St Charles

Elora, 

 

Please see below for the 4(f) de minimis determination for impacts to the Forest Preserve District of DuPage County. 

 

Thanks, 

Hannah 

(847) 705-4205 

 

 

From: Raffensperger, William  

Sent: Friday, February 03, 2017 12:02 PM 

To: Solomon, Marilin D 
Cc: Knight, Hannah M. 

Subject: FW: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 

 

Ms. Solomon –  
 
Please see below for the Section 4(f) de minimis determination for impacts to the Forest Preserve 
District of DuPage County property.  Please ensure that a copy of the Section 4(f) report and this 
email are included in the final PDR when it is submitted for approval. 
 
If you have any questions, please call. 
 

William Raffensperger, PE, PTOE, PTP 
Project Development Engineer 
 
Illinois Department of Transportation 
Bureau of Local Roads and Streets 
2300 S. Dirksen Parkway 
Springfield, IL 62764 
 
(O) 217-785-1676 
(C) 217-720-2787 
(F) 217-782-3971 
william.raffensperger@illinois.gov 
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From: Dastgir, Hassan (FHWA) [mailto:Hassan.Dastgir@dot.gov]  

Sent: Friday, February 03, 2017 11:56 AM 

To: Raffensperger, William 
Cc: Qudus, Omar 

Subject: [External] RE: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 

 

Bill  

 

St. Charles Road Bridge Replacement over Salt Creek project in DuPage County will result in the use of Forest Preserve 

District of DuPage County, a Section 4(f) resource.  FHWA hereby makes a De Minimis impact finding for this use as it will 

not adversely affect this resource’s activities features and attributes.  The De Minimis impact finding is based upon the 

impact avoidance, minimization, and mitigation or enhancement measures detailed in the documentation submitted on 

Jan 19, 2017.  

 

If you have questions/concerns please feel free to contact me.  

 

Hassan 

 

From: Raffensperger, William [mailto:William.Raffensperger@illinois.gov]  

Sent: Thursday, January 19, 2017 3:37 PM 
To: Dastgir, Hassan (FHWA) 

Subject: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 

 

Mr. Dastgir – 
 
Attached are copies of Section 4(f) de minimis reports for the captioned project.  The proposed scope 
of work is to remove and replace a bridge carrying St. Charles Road over Salt Creek in Villa Park.   
 
Salt Creek Greenway Trail bike path goes under the bridge. Depending on the location, relative to the 
bridge, the bike trail is owned by either Elmhurst Park District or the Forest Preserve District of 
DuPage County.  As a result, there are two Section 4(f) properties impacts by this project.  
 
Please review and approve these Section 4(f) reports. A hard copy of each report is available for your 
review. 
 
If you have any questions, please call. 
 

William Raffensperger, PE, PTOE, PTP 
Project Development Engineer 
 
Illinois Department of Transportation 
Bureau of Local Roads and Streets 
2300 S. Dirksen Parkway 
Springfield, IL 62764 
 
(O) 217-785-1676 
(C) 217-720-2787 
(F) 217-782-3971 
william.raffensperger@illinois.gov 
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State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is confidential, may be 
attorney-client privileged or attorney work product, may constitute inside information or internal deliberative staff 
communication, and is intended only for the use of the addressee. Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in 
error, please notify the sender immediately by return e-mail and destroy this communication and all copies thereof, 
including all attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work 
product privilege, or any other exemption from disclosure.  

A-3.3



1

Elora Hsu

From: Knight, Hannah M. <Hannah.Knight@illinois.gov>

Sent: Friday, February 03, 2017 12:17 PM

To: Elora Hsu

Cc: Solomon, Marilin D

Subject: FW: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis

Follow Up Flag: Follow up

Flag Status: Flagged

Categories: St Charles

Elora, 

 

Please see below for the 4(f) de minimis determination for impacts to the Elmhurst Park District. 

 

Thanks, 

Hannah 

(847) 705-4205 

 

From: Raffensperger, William  

Sent: Friday, February 03, 2017 12:00 PM 

To: Solomon, Marilin D 
Cc: Knight, Hannah M. 

Subject: FW: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 

 

Ms. Solomon –  
 
Please see below for the Section 4(f) de minimis determination for impacts to the Elmhurst Park 
District property.  Please ensure that a copy of the Section 4(f) report and this email are included in 
the final PDR when it is submitted for approval. 
                                                                                                                              

William Raffensperger, PE, PTOE, PTP 
Project Development Engineer 
 
Illinois Department of Transportation 
Bureau of Local Roads and Streets 
2300 S. Dirksen Parkway 
Springfield, IL 62764 
 
(O) 217-785-1676 
(C) 217-720-2787 
(F) 217-782-3971 
william.raffensperger@illinois.gov 

 

From: Dastgir, Hassan (FHWA) [mailto:Hassan.Dastgir@dot.gov]  

Sent: Friday, February 03, 2017 11:56 AM 

To: Raffensperger, William 
Cc: Qudus, Omar 

Subject: [External] RE: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 
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Bill  

 

St. Charles Road Bridge Replacement over Salt Creek project in DuPage County will result in the use of Elmhurst Park 

District, a Section 4(f) resource.  FHWA hereby makes a De Minimis impact finding for this use as it will not adversely 

affect this resource’s activities features and attributes.  The De Minimis impact finding is based upon the impact 

avoidance, minimization, and mitigation or enhancement measures detailed in the documentation submitted on Jan 19, 

2017.  

 

If you have questions/concerns please feel free to contact me.  

 

Hassan 

 

From: Raffensperger, William [mailto:William.Raffensperger@illinois.gov]  

Sent: Thursday, January 19, 2017 3:37 PM 
To: Dastgir, Hassan (FHWA) 

Subject: DuPage County, Villa Park, Section 15-00094-00-BR, Section 4(f) DeMinimis 

 

Mr. Dastgir – 
 
Attached are copies of Section 4(f) de minimis reports for the captioned project.  The proposed scope 
of work is to remove and replace a bridge carrying St. Charles Road over Salt Creek in Villa Park.   
 
Salt Creek Greenway Trail bike path goes under the bridge. Depending on the location, relative to the 
bridge, the bike trail is owned by either Elmhurst Park District or the Forest Preserve District of 
DuPage County.  As a result, there are two Section 4(f) properties impacts by this project.  
 
Please review and approve these Section 4(f) reports. A hard copy of each report is available for your 
review. 
 
If you have any questions, please call. 
 

William Raffensperger, PE, PTOE, PTP 
Project Development Engineer 
 
Illinois Department of Transportation 
Bureau of Local Roads and Streets 
2300 S. Dirksen Parkway 
Springfield, IL 62764 
 
(O) 217-785-1676 
(C) 217-720-2787 
(F) 217-782-3971 
william.raffensperger@illinois.gov 
 

 

 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is confidential, may be 
attorney-client privileged or attorney work product, may constitute inside information or internal deliberative staff 
communication, and is intended only for the use of the addressee. Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in 
error, please notify the sender immediately by return e-mail and destroy this communication and all copies thereof, 
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including all attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work 
product privilege, or any other exemption from disclosure.  
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A-4 Central Bridge Office (CBO) 
 
 
BCR Approval  A-4.1 

PBDHR Approval  A-4.2 
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A-5 Federal Highway Administration (FHWA) 
 
 
FHWA Meeting Sign-In Sheet – 3/15/16  A-5.1  

FHWA Meeting Minutes – 3/15/16  A-5.2  

FHWA Meeting Sign-In Sheet – 2/7/17 A-5.5 

FHWA Meeting Minutes – 2/7/17 A-5.6  
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AGENDA ITEM #3 

 

St. Charles Road Bridge (FAU 1397) Over Salt Creek 

Job Number P-91-313-15 

Kane County 

 

March 15, 2016 

 

This is the first presentation of this project. The purpose of this meeting is to present the general 

scope of the project and the current status of the design. 

The project is located within the Village of Villa Park and the City of Elmhurst in DuPage County. 

St. Charles Road is a Minor Arterial under City of Elmhurst and the Village of Villa Park’s 

jurisdiction. The average daily traffic (ADT) for St. Charles road is 23,200 vpd. St. Charles Road is 

a non-designated truck route. 

The project limits are from Monterey Avenue to just east of the Salt Creek bridge on St. Charles 

Road. A crash analysis was performed for the years 2013 through 2015 within the project limits and a 

total number of 6 crashes occurred. All of the crashes occurred at the intersections of Monterey Avenue 

and St. Charles Road. No crashes occurred on the bridge. 

The most common crash type was Sideswipe (Same Direction) with 3 crashes (50%), followed by 2 

Rear End crashes (33%), and 1 Sideswiped (Opposite Direction)  (16%). Most of the crashes occurred 

west of the bridge during the daytime (66%) and under dry pavement conditions. The high percentage of 

sideswipe crashes may be attributed to the narrow lane widths.  

V3 also noted that the existing St. Charles Road has two lanes in each direction with 5’ wide 

sidewalks on both sides of the road. Approaching eastbound, from Monterey Ave, the pavement 

widens to a five-lane section across the bridge. The bridge approaches are 53 feet wide and consist 

of two 10.5’ outside lanes, 11’ inside lanes, and a 10’ wide left turn lane.  

V3 completed the first draft of the Bridge Condition Report (BCR) and presented its findings. The 

bridge width is 55 feet. The structure is a simple three span, 17” deep PPC deck beam bridge with 

asphalt overlay and cast-in-place concrete sidewalks and parapets. The asphalt wearing surface 

varies from 2” to 4 ¼” over a waterproofing membrane system. There is a 2’ utility gap between the 

two outer deck beams on the north and south side of the bridge. There are 9 ducts running through 

the 2’ gap on the north side of the bridge. The substructure is rated a 7. The abutments are 

cantilevered walls and the piers are solid walls both in good condition with minor spalls and cracks. 

There is an existing 78” storm sewer that passes through the west abutment and outlets at the 

southwest end of the west slopewall. There is some evidence of scour at the bridge. Some of the 

more significant scour issues appear to be due to the 78” diameter storm sewer outfall. Unless the 

bridge is realigned or storm sewer outfall is relocated, these scour issues will continue regardless if 
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substructure is replaced. While evidence of some scour was found, the bridge is in generally good 

condition. The NBIS scour rating for the bridge is an 8. 

V3 stated that the design criteria will be based on 3R Policy. Posted speed limit on St. Charles 

Road is 30 mph, with a design speed of 35 mph. No design exceptions are anticipated. 

The proposed scope of the project is to replace the superstructure of the Salt Creek Bridge, 

including approach. The superstructure will be replaced with 17” deep PPC Deck beams and a 5” 

concrete wearing surface and results in raising the profile by approximately 3 inches. The new 

superstructure will be widened 6” to the North and the South. The sidewalk and the parapet will 

cantilever 6” off of the deck beams. The 2’ gaps between the outside beams for utilities will be 

removed. Any utilities to remain will be verified and relocated in conduits placed along the parapet 

wall. The abutments and piers will be repaired with Structural Repair of Concrete (< 5”) and Epoxy 

Crack Sealing. The top 5.5’ of the 10’ long wingwalls will be removed and replaced at all 4 corners 

to accommodate the 6” superstructure widening. The approaches will be widened 1’ to the north 

and south and resurfaced with asphalt to accommodate the five 11’ wide lanes. Scour 

countermeasures will be implemented at the piers and all of the debris will be removed from the 

west pier. This work will be completed using stage construction.  

V3 also summarized the status of the environmental coordination. V3 has received cultural 

clearances and is currently awaiting biological, wetland, and special waste clearances. The Wetland 

Delineation is complete and V3 anticipates less than 0.1 acres to be impacted. The Local PESA 

report was completed and submitted to Local Roads for review. 

V3 stated that they will continue coordination with local agencies involved. They noted that during 

construction they anticipate the Salt Creek Greenway bike trail to be temporarily closed. The path 

was funded by IDOT Congestion Mitigation Air Quality Program (CMAQ), Illinois Department of 

Natural Resources’ (IDNR) bike path program, and the DuPage Mayors and Managers 

Transportation Control Measures Program.  The Forest Preserve District of DuPage County entered 

an Intergovernmental Agreement with the Elmhurst Park District (EPD) to lease certain properties 

along Salt Creek to the Park District.  

V3 indicated that the existing bike path which crosses beneath the existing bridge, would be closed 

during construction and the bicycles be rerouted to use a temporary at grade crossing utilizing the 

existing sidewalks ramps. IDOT noted that the temporary closure of the bike path would require the 

preparation of a Section 4(f)  de minimis impact report. This impact will require agency 

coordination and public involvement. IDOT also requires a letter of consent from the Park District 

and Forest Preserve confirming that there is no adverse impact to the use of the bike path.  

IDOT recommended that detours of the bike path be considered. The use of the local side streets 

would have very little adverse travel distance. V3 will evaluate and submit detour route plans to 

IDOT for review. 
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IDOT will require a public meeting presenting the proposed improvements, staging, and trail detour 

plan. The public meeting for the overall project and the 4(f) can occur simultaneously. The meeting 

and opportunity for public comment must take place prior to obtaining a letter of consent from the 

Forest Preserve. IDOT also reminded V3/Villa Park that the Public Meeting must be advertised 

twice prior to the meeting in accordance with IDOT policy. 

IDOT and the FHWA confirmed the proposed scope, project limits and that this project should be 

processed as a Federally Approved Categorical Exclusion. 

Provided that there are no adverse impacts related to the bike path and all environmental clearances 

are cleared, there is no need for further meetings on this project.  

 

Suleyman Tulgar, Marilin Solomon, Elora Hsu/George Schober – V3 
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AGENDA ITEM #3 

 

St. Charles Road Bridge (FAU 1397) Over Salt Creek 

Job Number P-91-313-15 

DuPage County 

 

February 7, 2017 

 

This is the second presentation of this project. The purpose of this meeting is to present the 

proposed improvements and design exceptions, summarize the bike detour and Section 4(f) 

coordination, and discuss design approval status. 

 

The project is located within the Village of Villa Park and the City of Elmhurst in DuPage County. 

Three quarters of the bridge is located in the City of Elmhurst, while one quarter is within the 

Village of Villa Park. An agreement between the two municipalities obligates the Village of Villa 

Park with 100% maintenance responsibilities. 

 

The existing St. Charles Road bridge has been determined by IDOT to be deficient and in need of 

repair. The bridge has been weight-limit posted by the Village of Villa Park. The bridge approaches 

are 53 feet wide and consist of two 10.5’ outside lanes, 11’ inside lanes, and a 10’ wide left turn 

lane. Existing St. Charles Road has five feet wide sidewalks on both sides of the road. 

 

The purpose of this project is to replace the superstructure and provide scour countermeasures to 

address maintenance concerns. The superstructure will be replaced with 17” deep PPC Deck beams 

and a five-inch concrete wearing surface, which results in raising the profile by approximately three 

inches. The new superstructure will be widened six inches to the north and the south to 

accommodate five 11’ lanes. The sidewalk and the parapet will cantilever 6” off of the deck beams. 

This work will be completed using stage construction.  

 

The project limits are from Monterey Avenue to just east of the Salt Creek bridge on St. Charles 

Road. The design criteria is based on 3R Policy. Posted speed limit on St. Charles Road is 30 mph, 

with a design speed of 30 mph.  

 

The following design exceptions were requested and submitted for approval prior to the meeting: 

maintained existing 113’ taper across the bridge, maintained existing 111’ taper across the bridge, 

and maintained existing 4’ wide sidewalk with a 1’ paved buffer width behind the back of curb. 

The first two exceptions related to taper/storage lengths are due to the proximity of IL Route 83 and 

Monterey Avenue. The design intent is to maximize the eastbound left turn storage onto IL Route 

83. The five-foot wide sidewalk is maintained since the existing substructure cannot support any 

further widening beyond the proposed width. Additional widening to achieve the six-foot minimum 
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sidewalk would result in replacement of the substructure and increase impacts to the waterway and 

environment. The Village of Villa Park signed off on the design exceptions. At the meeting, 

IDOT/FHWA concurred with the requested design exceptions.  

 

V3 summarized the bike detour and Section 4(f) process. The existing Salt Creek Greenway 

Regional Trail runs north-south and a portion of the trail is located within the project limits and 

underneath the St. Charles Road bridge. The Forest Preserve entered an Intergovernmental 

Agreement with the Elmhurst Park District and authorized the Park District to maintain the trail 

within the project limits. 

 

Because of the proposed improvements, the trail will be temporarily closed and users detoured for 

the duration of the proposed construction. The temporary closure of the bike trail warranted the 

preparation of a Section 4(f) De Minimis Impact Report. As part of the 4(f) process, two 

alternatives were considered and coordinated with IDOT, Villa Park, the Forest Preserve, Elmhurst 

Park District, City of Elmhurst, the public, and bicycle interest groups. The first alternative re-

routes pedestrians and bicyclists to Villa Avenue to avoid crossing the work zone area and utilize 

the signalized crossing at St. Charles Road. Villa Avenue contains sidewalk on both sides of the 

street, while a portion of the road is already part of the trail, between 2nd Street and Thomas Street.  

 

FHWA inquired whether trail users would be allowed on the existing path during construction. V3 

stated that adequate signage will be installed to close the existing path between the Thomas Street 

and Wildwood Avenue entrances.  

  

The second bike detour alternative utilizes the existing trail until it meets with the existing sidewalk 

leading upto the bridge deck. A temporary mid-block crossing would be necessary as well as 

additional safety measures since this alternative is within the proposed construction zone. 

 

Based on feedback from jurisdictions involved, the first alternative was preferred since it keeps trail 

users further away from construction, provides a signalized crossing at St. Charles Road, and the 

northern portion of Villa Avenue is already included as part of the trail.  

 

V3 advertised the Section 4(f) Report which included the proposed improvements and suggested 

detour route. The public were given two opportunities for review and comment through 

advertisements to the Daily Herald as well as letters to public officials and bicycle interest groups. 

The groups were notified of the preferred detour route, where to view the report, and where to send 

or email their comments.  The full report was made available online at Villa Park’s website and 

hard copies at the Village of Villa Park Public Works and the Elmhurst Park District offices. The 

comment period lasted 4 weeks. No comments were received from the public, property owners, or 
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bicycle interest groups. Both the Forest Preserve and Park District signed a written letter of 

concurrence stating no adverse effect determination after the public comment period ended. 

  

Both Central Office and District 1 reviewed the Section 4(f) report with minor comments. V3 

addressed the comments and received direction to add the approved Section 4(f) De Minimis 

Impact report to the Final Project Report via email last week.  

 

V3 then summarized the status of environmental coordination clearances and documents 

received.V3 received the Cultural, Special Waste, Biological/Natural Resources, and Wetland 

Clearances. V3 received the Preliminary Bridge Design & Hydraulic Report (PBDHR) from the 

Bureau of Bridge & Structures (BBS). The Village of Villa Park received the Regulated Floodway 

Construction Permit. V3 submitted a Letter of No Objection (LONO) Request to the Army Corp 

and received Project Manager information and the Corp Reference number. 

 

FHWA suggested that the state and local PESA be validated prior to Design Approval. IDOT and 

V3 noted that both the state and local PESA documents will be validated, respectively. 

  

V3 concluded the meeting by summarizing the next steps of the design approval process. A 

Federally Approved Categorical Exclusion was confirmed at the initial project meeting in March 

last year. Since then, the first draft of the Project Report was submitted to both D1 and Central 

BLRS. V3 received comments from both offices and will incorporate them into the report. The next 

step is to finalize the project report and proceed with seeking design approval.   

 

FHWA/IDOT noted that since all environmental clearances were cleared and no comments were 

received regarding the Section 4(f) De Minimis Impact, this project would be considered a State 

Approved Categorical Exclusion. V3 was directed to use the BLR 22211 form for the cover page 

BLR 22210. FHWA will forward the appropriate checklist to IDOT/V3. 

 

 

Marilin Solomon, Hannah Knight, Elora Hsu/Mike Rechtorik – V3 
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CITY OF ELMHURST 
 



 
 
 
 
 
 
 
February 10, 2017 
 
 
Kent Johnson, P.E. 
City Engineer 
City of Elmhurst Engineering 
209 N. York Street 
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Johnson:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
Howard Killian, P.E. 
Director of Public Works 
City of Elmhurst Public Works 
209 N. York Street 
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Killian:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 
consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
Thomas K. Freeman 
Fire Chief 
Elmhurst Fire Department 
209 N. York Street 
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Freeman:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
 

A-6.5



Page 2 of 2 
February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
Michael R. Ruth 
Police Chief 
Elmhurst Police Department 
125 E. First Street 
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Ruth:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
 

A-6.7



Page 2 of 2 
February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
 
Current Postmaster General 
Elmhurst Post Office 
154 W. Park Avenue 
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Sir or Madam:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
David Moyer 
Superintendent 
Elmhurst School District 205 
162 S. York Street  
Elmhurst, IL 60126 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Moyer:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
Ronald J. Rakosnik 
Fire Chief 
Villa Park Fire Department 
1440 S. Ardmore Avenue 
Villa Park, IL 60181 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Rakosnik:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 

A-6.14

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje
mailto:mrechtorik@v3co.com


 
 
 
 
 
 
 

 

 

V3 COMPANIES    7325 JANES AVENUE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

VISIO, VERTERE, VIRTUTE … THE VISION TO TRANSFORM WITH EXCELLENCE 

 

February 10, 2017 
 
 
Robert Pavelchik 
Chief of Police 
Villa Park Police Department 
40 S. Ardmore Avenue 
Villa Park, IL 60181 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Pavelchik:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
 
Current Postmaster General 
Villa Park Post Office 
1415 S. Ardmore Avenue 
Villa Park, IL 60181 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Sir or Madam:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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February 10, 2017 
 
 
Anthony Palmisano, Ed.D. 
Superintendent 
Villa Park School District 45 
255 W. Vermont Street 
Villa Park, IL 60181 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Palmisano:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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Elora Hsu

From: Mike Rechtorik

Sent: Friday, February 17, 2017 1:39 PM

To: 'Juskelis, Vydas'; 'Kent Johnson'

Cc: 'Howard Killian'; 'James Grabowski'; 'Lukowicz, Jeremie'; Elora Hsu

Subject: RE: February 10, 2017-Phase I Letter (Villa Park Salt Creek Bridge Replacement-St. 

Charles Road)

Attachments: 2017 0217 St. Charles Rd EB Taper Sketch.pdf

Follow Up Flag: Follow up

Flag Status: Completed

Categories: St Charles

All, 

 

Please see the attached sketch of the right-turn lane taper for your review.  I discussed the taper and how to 

incorporate it into the bridge elements with our structural engineer.  Here is a brief summary of how we’ll 

accomplish this and some notes. 

• The taper begins after the 10’ wingwall.  We’re leaving the existing wingwall base and adding a new 

extension for the necessary widening.  Doing this limits how much we can move/taper the wingwall 

without having to replace it.  We are suggesting leaving the wingwall as originally proposed and starting 

the taper just after it. 

• The sidewalk will be installed on the approach slab similar to the other 3 sides.  You can see a slight shift 

in the sidewalk due to the transition of the sidewalk being on the approach slab to behind the curb & 

gutter. 

• The approach slab has been extended to accommodate the taper.  Due to the size, number, and the 

spacing of reinforcement bars, the taper rate is limited.  We are suggesting a 5.3:1 taper which is 

constructible according to our structural engineer.   

• With the taper rate at 5.3:1, IDOT may require us to add this to our design exceptions.   

 

We are submitting this sketch today to IDOT and discussing incorporating this change into the Phase I.  If you have 

any further comments or concur with this sketch, please let me know. 

 

Thanks, 

Mike 

 

From: Mike Rechtorik  

Sent: Thursday, February 16, 2017 2:28 PM 

To: 'Juskelis, Vydas'; Kent Johnson 
Cc: Howard Killian; James Grabowski; Lukowicz, Jeremie 

Subject: RE: February 10, 2017-Phase I Letter (Villa Park Salt Creek Bridge Replacement-St. Charles Road) 

 

Thanks for the exhibit and the responses.  We will contact IDOT to determine what, if any, impacts this will have 

with the status of the Phase I.  Once we get confirmation, I’ll provide an update. 
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Mike 

 

Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 

 
V3 Companies 
7325 Janes Ave., Woodridge, IL 60517 
Direct: 630.729.6193  |  Main: 630.724.9200  |  Fax: 630.724.9202  |  Cell: 630.649.1384    
mrechtorik@v3co.com  |  www.v3co.com 

 
V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

� please consider the environment prior to printing 

 

From: Juskelis, Vydas [mailto:juskelis@invillapark.com]  

Sent: Thursday, February 16, 2017 12:04 PM 
To: Kent Johnson; Mike Rechtorik 

Cc: Howard Killian; James Grabowski; Lukowicz, Jeremie 
Subject: RE: February 10, 2017-Phase I Letter (Villa Park Salt Creek Bridge Replacement-St. Charles Road) 

 

I have no objections to the requested change. 

 

Vydas Juskelis, PE 

Director Public Works 

Village of Villa Park, IL 

630 834-8505 

Juskelis@invillapark.com 

 

 

From: Kent Johnson [mailto:Kent.Johnson@elmhurst.org]  

Sent: Thursday, February 16, 2017 11:26 AM 
To: Mike Rechtorik 

Cc: Howard Killian; James Grabowski; Lukowicz, Jeremie; Juskelis, Vydas 

Subject: February 10, 2017-Phase I Letter (Villa Park Salt Creek Bridge Replacement-St. Charles Road) 

 

Mike: 

 

Per my phone call this AM please see the attached exhibit with comments included.   

 

At this time the City of Elmhurst only has one comment.  We are requesting that the E-B St. Charles Road turn lane 

taper to S-B Route 83 start immediately after the bridge structure.  This is to, although ever so slightly, assist with the 

E-B traffic flow during peak afternoon and morning hours when both the N-B and S-B Route 83 turn lanes are 

completely full; therefore at times impeding E-B traffic on St. Charles Road. 
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Thanks for your consideration. 

 

Sincerely, 

 

Kent Johnson, PE, CFM 

City Engineer  

City of Elmhurst  

O: 630-530-3024 
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Elora Hsu

From: Knight, Hannah M. <Hannah.Knight@illinois.gov>

Sent: Monday, February 27, 2017 4:34 PM

To: Mike Rechtorik

Cc: Solomon, Marilin D; Elora Hsu

Subject: FW: Village of Villa Park; St. Charles Road Bridge; Section Number: 15-00094-00-BR

Categories: St Charles

Mike, 

 

The Geometrics Studies Unit does not see any issues with the addition of the taper to the EB right-turn lane to IL 

83.  They do not need to review. 

 

Let us know if you have any questions. 

 

Thanks, 

Hannah 

(847) 705-4205 

 

From: Salley, Jason R  

Sent: Monday, February 27, 2017 2:02 PM 
To: Knight, Hannah M.; Osborne, Nikolas P. 

Cc: Solomon, Marilin D 
Subject: RE: Village of Villa Park; St. Charles Road Bridge; Section Number: 15-00094-00-BR 

 

Hannah, 

Good afternoon. 

 

No issues with this or any need for our review. 

 

Thanks, 

Jason  

 

From: Knight, Hannah M.  

Sent: Tuesday, February 21, 2017 12:41 PM 

To: Salley, Jason R; Osborne, Nikolas P. 
Cc: Solomon, Marilin D 

Subject: FW: Village of Villa Park; St. Charles Road Bridge; Section Number: 15-00094-00-BR 

 

Jason / Nik, 

 

The Village of Villa Park is finishing up Phase I for St. Charles Road Bridge over Salt Creek.  The scope of work is 

superstructure replacement and minor widening of the roadway and bridge to accommodate five lane widths of 11 

ft.  As described below, the City of Elmhurst requested the addition of a short taper to the EB right-turn lane to IL 83 (see 

attached sketch).  Do you see any issue with this addition?  Do you need any form of submittal for review?   

 

Thanks, 

 

Hannah Knight, E.I. 
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HR Green, Inc. 

Consultant to Bureau of Local Roads and Streets 

Illinois Department of Transportation 

201 West Center Court 

Schaumburg, IL 60196 

Tel: (847)705-4205 

Fax: (847)705-4203 

hannah.knight@illinois.gov  

� Please consider the environment before printing this email 
This e-mail, and any attachments thereto, is intended only for use by the addressee(s) named herein and may contain legally privileged and/or confidential information. If you are not the intended 
recipient of this e-mail (or the person responsible for delivering this document to the intended recipient), you are hereby notified that any dissemination, distribution, printing or copying of this e-mail, and 
any attachment thereto, is strictly prohibited. If you have received this e-mail in error, please respond to the individual sending the message, and permanently delete the original and any copy of any e-

mail and printout thereof. 
 

 

 

From: Mike Rechtorik [mailto:mrechtorik@v3co.com]  

Sent: Tuesday, February 21, 2017 9:54 AM 
To: Knight, Hannah M. 

Cc: Solomon, Marilin D; Elora Hsu 

Subject: [External] Village of Villa Park; St. Charles Road Bridge; Section Number: 15-00094-00-BR 

 

Hannah, 

 

While completing our final coordination efforts for the Phase I study, we had a request from the City of Elmhurst 

regarding the EB right-turn lane to IL 83.  Please see the attached sketch.  They requested a short taper (compared to no 

taper under existing conditions) to assist with the EB traffic flow during the peak times.  It’s not much assistance but 

does provide some.  The Village of Villa Park is okay with this request and asked us to contact IDOT and add this into the 

project.  Being this far along in the project, do you see this as an issue and are we to just incorporate it into our 

study?  Please let us know so we can respond back to the respective parties. 

 

Thanks, 

Mike   

 

Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 

 
V3 Companies 
7325 Janes Ave., Woodridge, IL 60517 
Direct: 630.729.6193  |  Main: 630.724.9200  |  Fax: 630.724.9202  |  Cell: 630.649.1384    
mrechtorik@v3co.com  |  www.v3co.com 

 
V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

� please consider the environment prior to printing 

 

 

 

 

State of Illinois - CONFIDENTIALITY NOTICE: The information contained in this communication is confidential, may be 
attorney-client privileged or attorney work product, may constitute inside information or internal deliberative staff 
communication, and is intended only for the use of the addressee. Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in 
error, please notify the sender immediately by return e-mail and destroy this communication and all copies thereof, 
including all attachments. Receipt by an unintended recipient does not waive attorney-client privilege, attorney work 
product privilege, or any other exemption from disclosure.  

A-6.26



St. Charles Road Bridge Over Salt Creek, DuPage County, Illinois 

 

FOREST PRESERVE DISTRICT OF DUPAGE COUNTY 
(FPPDC) 



V3 COMPANIES    7325 JANES AVENUE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO 

VISIO, VERTERE, VIRTUTE … THE VISION TO TRANSFORM WITH EXCELLENCE 

 
INH.003   10/12/2016 

        
       RECORD OF TELEPHONE CONVERSATION 

Project No.: 15228 

Project Name:  St. Charles Road Bridge Ph I 
    

 

 

 

 

Date: 10-12-2016 

 

Time:   1:19pm-1:33pm 

 

By:  Elora Hsu 

 

Individual:  Kevin Stough 

 

Phone No.:  (630) 933-7235 

 

Title: Land Preservation Manager 

 

Fax No.:  (    ) 

 

Company:  Forest Preserve District of DuPage County 

 

Subject:   FPDDC License Application 

 

 

Items Discussed: 

 
FPDDC emailed License Application Form and Rules and Regulations For Easement and 
Licenses to V3. Kevin called to further explain process. 

 
 Application Fee ($250) – Potential to be waived because Villa Park is a governmental 

agency. 
 License Fee (~$26,270/acre) – Also has potential to be waived because Villa Park is a 

governmental agency. The approval of waiver will depend on the circumstance. 
 Tree Restoration Fee – Fee calculation costs not included in Rules and Regulations. 

There is a charge fee per number of trees (including trees to remain) within the proposed 
Licensed Area. 

 Restoration Deposit Fee – As identified in the Rules and Regulations, a deposit will be 
held until the Licensed Area is restored and reviewed by the FPDDC. The estimated 
amount ranges between $5,000 - $10,000. 

 V3 identified this project is still under Preliminary Engineering (Phase I) with an 
anticipated Design approval for April 2017 and construction start date of Spring 2018. 

 FPDDC stated it would take approximately 2-3 months for approval from the beginning 
of the submitted application: 

o Village to submit License Application & Letter to Request Waivers, and Proposed 
Plan  

o Staff Review (approximately 10 days) 
o Approved by the Executive Director 
o FPDDC to provide draft license (approximately 2 weeks) 
o Village to pay necessary fees (if applicable) 
o Contractor/Village to submit Certificate of Insurance 
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Comments or Action Required: 

 
Since this project is under Phase I, no immediate action is expected until Phase II.  

 
 V3 will include this record in the Phase I Report. 
 The Phase II Consultant will be responsible for further coordination with FPDDC and the 

License Application process. 

 

 
cc: V3 File, Vlla Park 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

UNITED STATES ARMY CORP OF ENGINEERS (USACE) 



   7325 JANES AVENUE, WOODRIDGE, IL 60517  PH: 630.724.9200 X: 630.724.9202 O.COM      F     V3C  
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V3 COMPANIES   

February 2, 2017 
 
 
Mr. Keith Wozniak 
Chief, West Section 
U.S. Army Corps of Engineers 
Chicago District 
231 S. LaSalle Street 
Chicago, IL 60604 
 
RE:  Letter of No Objection 

IDOT/Village of Villa Park St. Charles Bridge Over Salt Creek Phase I 
Villa Park, DuPage County, Illinois 

 
Dear Mr. Wozniak: 
 
V3 Companies of Illinois, Ltd. (V3), on behalf of the Illinois Department of Transportation 
(IDOT), District 1, and the Village of Villa Park (Applicant), are submitting this letter of initiation 
for a proposed Letter of No Objection (LONO) from the U.S. Army Corps of Engineers (USACE), 
Chicago District.  The project area is located north and south of St. Charles Road, east of 
Monterey Avenue, and west of Illinois Route 83/Kingery Highway in Villa Park, DuPage County, 
Illinois (Sections 3 and 10, T39N, R11E; 41.890555°N, -87.964091°W; Elmhurst quadrangle). 
 
The proposed project involves the replacement of the existing bridge deck on St. Charles Road 
over Salt Creek, a Waters of the U.S.  The existing bridge deck has concrete piers already 
within Salt Creek.  The proposed project would not include the removal or replacement of the 
existing concrete piers.  The proposed project does include the driving of sheet pile from the 
existing bridge deck into the substrate of Salt Creek to surround the existing concrete piers with 
steel sheet piling to prevent future scour and erosion of the concrete piers.  Backfill will NOT be 
placed between the existing concrete piers and the proposed sheet pile surround. 
 
V3, on behalf of the Applicant (Village of Villa Park) requests that initiation of the coordination 
for LONO request associated with this project begin through the assignment of this project to a 
USACE project manager, and the assignment of a USACE project number.  This information will 
be included in the Phase I documentation being prepared by V3. 
 
Since the proposed project will not introduce fill material into a Waters of the U.S. (the sheet 
piling is not considered fill), V3 is of the opinion that this project will qualify for the LONO 
process. 
 
Applicant: Village of Villa Park, Mr. Vydas Juskelis, Director of Public Works 
 20 S. Ardmore Avenue, Villa Park, IL 60181 
 (p) 630-834-8505  (f) 630-592-6072 
 juskelis@invillapark.com 
 
Project: St. Charles Road Bridge Over Salt Creek 
 
Location: Sections 3 and 10, T39N, R11E; 41.890555°N, -87.964091°W; Elmhurst 

quadrangle 
 

A-6.29
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Description: The proposed project involves the replacement of the existing bridge deck on St. 
Charles Road over Salt Creek, a Waters of the U.S.  The existing bridge deck has concrete 
piers already within Salt Creek.  The proposed project would not include the removal or 
replacement of the existing concrete piers.  The proposed project does include the driving of 
sheet pile from the existing bridge deck into the substrate of Salt Creek to surround the existing 
concrete piers with steel sheet piling to prevent future scour and erosion of the concrete piers.  
Backfill will NOT be placed between the existing concrete piers and the proposed sheet pile 
surround. 
 
If you have any questions or require any additional information, please call Scott Brejcha directly 
at (630) 729-6325. 
 
Sincerely, 
V3 COMPANIES 
 
 
 
 
Scott J. Brejcha 
Wetland Consulting Group Leader 
Natural Resources Division 
 
SJB/jb 
 
Enclosures 
 
cc:  Julie Rimbault, USACE 
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Elora Hsu

From: Scott Brejcha

Sent: Monday, February 06, 2017 1:50 PM

To: Elora Hsu

Subject: FW: LRC-2017-93 IDOT/Villa Park- LONO

Categories: St Charles

Elora, below is the email from the Corps of Engineers assigning it a Corps review # and a project manager.  The 

Corps # is LRC-2017-93 and the Corps project manager assigned to the file is Julie Rimbault. 

 

Scott J. Brejcha 

Wetland Consulting Group Leader 

 

V3 Companies 

7325 Janes Avenue | Woodridge, IL 60517 

Direct: 630.729.6325 | Phone: 630.724.9200 |  Fax: 630.724.9202 | Cell: 630.675.8584 sbrejcha@v3co.com | 

www.v3co.com 

 

V3 | THE VISION TO TRANSFORM WITH EXCELLENCE P please consider the environment before printing this 

email. 

 

 

-----Original Message----- 

From: LRC TS-RE [mailto:LRCTS-RE@usace.army.mil] 

Sent: Monday, February 06, 2017 1:45 PM 

To: Scott Brejcha 

Cc: Rimbault, Julie CIV USARMY CELRC (US); Rimbault, Julie CIV USARMY CELRC (US) 

Subject: LRC-2017-93 IDOT/Villa Park- LONO 

 

 

 

The U.S. Army Corps of Engineers Chicago District has received your  request for a Letter of No Objection. The 

request has been assigned number LRC-2017-93. The project manager assigned to your file is Julie Rimbault.   

 

The Regulatory Branch is committed to providing the highest level of Customer Service. I value your comments 

and would appreciate you contacting me if you have any comments/concerns regarding our customer service.  

Applicants are encouraged to contact the project manager for further information regarding the project. 

 

 

Kathleen Chernich 

Chief, East Section 

Regulatory Branch 

U.S. Army Corps of Engineers, Chicago District Telephone (312) 846-5531 

Fax       (312) 353-4110 

http://www.lrc.usace.army.mil/Missions/Regulatory.aspx 
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-----Original Message----- 

From: Scott Brejcha [mailto:sbrejcha@v3co.com] 

Sent: Thursday, February 02, 2017 10:58 AM 

To: Chicago Requests <ChicagoRequests@usace.army.mil> 

Cc: Rimbault, Julie CIV USARMY CELRC (US) <Julie.C.Rimbault@usace.army.mil> 

Subject: [EXTERNAL] IDOT/Villa Park- LONO 

 

V3, on behalf of the Applicant (Village of Villa Park & IDOT) requests that initiation of the coordination for 

LONO request associated with this project begin through the assignment of this project to a USACE project 

manager, and the assignment of a USACE project number.  This information will be included in the Phase I 

documentation being prepared by V3.  IDOT and Villa Park are both sponsors of this project.  The LONO 

package with the required information is attached. 

 

  

 

Since the proposed project will not introduce fill material into a Waters of the U.S. (the sheet piling is not 

considered fill), V3 is of the opinion that this project will qualify for the LONO process. 

 

  

 

Applicant:      Village of Villa Park, Mr. Vydas Juskelis, Director of Public Works 

 

                        20 S. Ardmore Avenue, Villa Park, IL 60181 

 

                        (p) 630-834-8505  (f) 630-592-6072 

 

                        juskelis@invillapark.com <mailto:juskelis@invillapark.com>  

 

  

 

Project:           St. Charles Road Bridge Over Salt Creek 

 

  

 

Location:        Sections 3 and 10, T39N, R11E; 41.890555°N, -87.964091°W; Elmhurst quadrangle 

 

  

 

Description:   The proposed project involves the replacement of the existing bridge deck on St. Charles Road 

over Salt Creek, a Waters of the U.S.  The existing bridge deck has concrete piers already within Salt Creek.  

The proposed project would not include the removal or replacement of the existing concrete piers.  The 

proposed project does include the driving of sheet pile from the existing bridge deck into the substrate of Salt 

Creek to surround the existing concrete piers with steel sheet piling to prevent future scour and erosion of the 
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concrete piers.  Backfill will NOT be placed between the existing concrete piers and the proposed sheet pile 

surround. 

 

  

 

Please call or email me with any questions. Thank you! 

 

Scott 

 

Scott J. Brejcha 

Wetland Consulting Group Leader 

 

 

V3 Companies 

7325 Janes Avenue | Woodridge, IL 60517 

Direct: 630.729.6325 | Phone: 630.724.9200 |  Fax: 630.724.9202 | Cell: 630.675.8584 sbrejcha@v3co.com 

<mailto:sbrejcha@v3co.com>  | Blockedwww.v3co.com <Blockedhttp://www.v3co.com>  
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P please consider the environment before printing this email. 
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 DEPARTMENT OF THE ARMY 
 CHICAGO DISTRICT, CORPS OF ENGINEERS 

 231 SOUTH LA SALLE STREET 

 CHICAGO, ILLINOIS 60604-1437 

    REPLY TO 

    ATTENTION OF:  

 

 

 

 

February 6, 2017 

Technical Services Division 

Regulatory Branch 

LRC-2017-00093 

 

 

SUBJECT:  Letter of No Objection for St. Charles Road Bridge Over Salt Creek, Village of Villa 

Park, DuPage County, Illinois 

 

Vydas Juskelis, Director of Public Works 

Village of Villa Park 

20 S. Ardmore Avenue 

Villa Park, Illinois 60181 

 

Dear Mr. Juskelis: 

 

This is in response to your February 2, 2017 request that the U.S. Army Corps of 

Engineers issue a letter of no objection for the above-referenced activity.  The subject project has 

been assigned number LRC-2017-00093.  Please reference this number in all future 

correspondence concerning this project. 

 

Following a review of the information you furnished to this office and assuming your 

project is conducted only as set forth in the information provided, this office has determined that 

the subject project does not require a Department of the Army (DA) permit to complete the 

proposed work.  The placement of sheet piles around the bridge’s concrete piers with no backfill 

does not constitute a discharge of fill in a Water of the U.S. and is, therefore, not a regulated 

activity at this location.  Please be aware that any unpermitted discharge into an area within the 

jurisdiction of this office may result in civil or criminal enforcement under the Clean Water Act, 

33 U.S.C. Sec. 1319. 

 

This determination is valid for a period of 5 years from the date of this letter and covers 

only your project as depicted in the attached plans.  Soil erosion and sediment controls (SESC) 

measures shall be implemented at the project site and properly maintained throughout 

construction of the project.   Proper installation and regular maintenance of SESC measures will 

prevent construction materials from entering downstream locations.   

 

It is your responsibility to obtain any required state, county, or local approvals for impacts 

to wetland areas not under the Department of the Army jurisdiction.  For projects located in 

DuPage County, please contact the DuPage County Stormwater Management at (630) 682-6724.  
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
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February 10, 2017 
 
 
Richard Willman 
Transportation Engineer 
Pace 
550 W. Algonquin Road 
Arlington Heights, IL 60005 
 
Re: St. Charles Road Bridge Improvements Over Salt Creek 
 Preliminary Engineering Study 
 Villa Park, DuPage County, IL 
 
Dear Mr. Willman:  
  
We are contacting you on behalf of the Village of Villa Park regarding the preliminary 
engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 
Charles Road Bridge improvements over Salt Creek.  
 
The existing bridge has been determined by IDOT to be deficient and has been weight-limit 
posted by the Village of Villa Park. The purpose of this project is to repair the bridge and 
address maintenance concerns. The proposed improvements include replacement of the bridge 
superstructure, minor widening of the roadway to accommodate five 11 foot wide travel lanes, 
new sidewalk, new parapet walls, and scour countermeasures to be implemented within Salt 
Creek at the bridge piers.  Please refer to the enclosed preliminary plan & profile sheet for 
additional details. 
 
Within the project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles 
Road bridge and provides access to St. Charles Road street level.  Since the St. Charles Road 
bridge superstructure will be replaced, the trail will be closed from Thomas Street (to the north) 
to Wildwood Avenue (to the south).  For the duration of construction, trail users will be detoured 
to Villa Avenue.  
 
It is anticipated that two-way traffic will be maintained on St. Charles Road during all stages of 
construction with only limited night-time closures. The construction can be accomplished in 
three primary stages that involve shifting traffic to the south and north sides of the bridge 
(Stages 1 and 2, respectively).  As part of Stage 3, all lanes on the bridge will open. Resurfacing 
and pavement striping work will be completed with daily lane closures. 
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Page 2 of 2 
February 10, 2017 
Re: St. Charles Road Bridge Improvements Over Salt Creek 

Preliminary Engineering Study 
Villa Park, DuPage County, IL 

 

 
 

The anticipated completion of the Phase I study is Spring 2017.  Ultimately, the Final Project 
Report will be available for viewing at the Village of Villa Park’s website: 

http://www.invillapark.com/573/St-Charles-Road-Bridge-Improvement-Proje.  The development 
of construction documents and land acquisition (Phase II) is anticipated to begin by late 
Summer/Fall 2017. 
 
If you would like to discuss the details of this project or schedule a meeting, please feel free to 
contact me at (630) 729-6193 or by email at mrechtorik@v3co.com. 
 
Sincerely, 
V3 Companies of Illinois, Ltd. 

 
Michael J. Rechtorik, P.E., PTOE 
Senior Project Manager 
 
EIH/mjr 
 
Enclosures – Preliminary Plan & Profile 
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  Thomas J. Ross 

  Executive Director 

550 West Algonquin Road, Arlington Heights, Illinois 60005   847.364.8130     www.PaceBus.com 

 
 
 

February 15, 2017 

 

 
Mr. Michael Rchtorik, P.E., PTOE 

Senior Project Manager 

V3 Companies 

7325 Janes Avenue 

Woodridge, IL  60517 

 

RE: St. Charles Road Improvements Over Salt Creek 

 Preliminary Engineering Study 

Villa Park, DuPage County, Illinois 

 

Dear Mr. Rechtorik: 

 

Thank you for the opportunity to review and comment on the plans for your project.  

 

Pace operates Route 313 along St. Charles Road within the project limits.  Route 313 provides daily service 

between the CTA Green Line Austin Station in Chicago and Branding/Finley in Downers Grove.  This route 

serves the CTA Green Line Austin Station, West Suburban Hospital, Oak Park River Forest High School, 

Westlake Hospital, Metra UP-West Line Melrose Park Station, Eastgate Center and Yorktown Center.  Route 

313 operates weekdays between 5:30 am and 11 pm on with half hour service during rush hours and hourly 

service all other times, Saturdays between 6 am and 11 pm with hourly service and Sundays, 8 am to 9 pm 

with hourly service.  Copies of the Route Map and Schedule are enclosed for your reference. 

 

There are no stops within the project limits, however there is one eastbound stop and one westbound stop 

just west of the project at the intersection of St. Charles Road and Monterey Avenue as shown in the 

enclosed sketch.  While these stops are not within the project limits, they will most likely be impacted during 

the project’s construction staging.  We ask that there be coordination with Pace during the development of 

the Stage Construction Plans in order to accommodate these riders. 

 

We appreciate the opportunity to review and comment on your projects.  If you should need further 

assistance, please do not hesitate to contact me at (847) 228-3584.  

 

Sincerely,  

 

 

 

Richard Willman, P.E. 

Transportation Engineer 
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St Charles Road Over Salt Creek 

Villa Park, Illinois 
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St. Charles Road Bridge Over Salt Creek, DuPage County, Illinois 

 

APPENDIX B 
PUBLIC INVOLVEMENT 

 
Section 4(f) Report De Minimis Impact Report  B-1 
(Project Description Pages & OWJ Correspondence only; 
Full Document under Separate Cover)   
 
Property Owner Letters B-2 

Property Owner Responses B-3 



St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

B-1 Section 4(f) De Minimis Impact Report 
(Project Description Pages & OWJ Correspondence only;  

Full Document under Separate Cover) 



 
 

Section 4(f) 

De Minimis Impact 

Documentation 
 

Route/Limits: St. Charles Road  

  (Monterey Avenue to 390ft west of IL Route 83)  

County: DuPage  

Project No.: BRM-4003(508) 

Prepared By: V3 Companies on behalf of the Village of Villa Park 

 

Elmhurst Park District  

 

Salt Creek Greenway Trail 

 
 
 
 
 

December 2016 

B-1.1



 
 

Section 4(f) 

De Minimis Impact 

Documentation 
 

Route/Limits: St. Charles Road  

  (Monterey Avenue to 390ft west of IL Route 83)  

County: DuPage  

Project No.: BRM-4003(508) 

Prepared By: V3 Companies on behalf of the Village of Villa Park 

 

Forest Preserve District of DuPage County  

 

Salt Creek Greenway Trail 

 
 
 
 
 

December 2016 

B-1.2



 
 

 
TABLE OF CONTENTS 

 
 
 
SECTION  PAGE 

 

1. Project Description 1  

2. Section 4(f) Resources  1 

3. Description of Intended Section 4(f) Resource Use 2 

4. Description of Efforts to Avoid, Minimize, and Mitigate or Enhance the Resource 3 

5. Evidence of Opportunity for Public Review and Comment 3  

6. Evidence of Coordination with Officials with Jurisdiction (OWJ) 3 

7. Supporting Documentation 4 

 

Appendix A (Supporting Documents) 

Appendix B (Evidence of Coordination with Officials with Jurisdiction (OWJ))  

Appendix C (Evidence of Opportunity for Public Review and Comment) 

  

  

 

 

B-1.3



Section 4(f) De Minimis Impact Documentation 
St. Charles Road Bridge Over Salt Creek 

DuPage County, BRM-4003(508) 
Page 1 of 4 

 
 

 
 

1. Project Description 

a. Project Number: BRM-4003(508) / Job # P-91-313-15 
b. Project Name:   St. Charles Road Bridge Improvements Over Salt Creek 
c. Project Termini:  Monterey Avenue to 390 ft west of IL Route 83 

See Exhibit 1 in Appendix A for Location Map. 
d. Project Type:  The St. Charles Road Bridge over Salt Creek is located within the 

jurisdictions of the Village of Villa Park and the City of Elmhurst. The northwest, 
northeast and southeast quadrants of the bridge are located in the City of Elmhurst 
and the southwest quadrant is located in the Village of Villa Park. An agreement 
between the two municipalities obligates Villa Park with 100% of the maintenance 
responsibilities for the bridge. The proposed improvements include minor widening 
of the roadway to accommodate five lanes at 11 ft  wide and the replacement of the 
superstructure. Approximately ten to fifteen feet of the top of the wingwalls will be 
replaced at all four corners to accommodate the widening. The superstructure will 
be replaced with 17” deep PPC Deck beams and a 5” concrete wearing surface 

and results in raising the profile by approximately 3 inches. The sidewalk and the 
parapet will cantilever 6” off of the proposed new deck beams.  

e. Project Length:  St. Charles Road – 360 ft (0.07 mile) 
f. NEPA Class of Action: Categorical Exclusion, Group II.  
g. Purpose and Need Summary: The existing bridge has been determined by IDOT 

to be deficient and in need of repair. The bridge has been weight-limit posted by 
the Village of Villa Park. The purpose of this project is to improve and repair the 
bridge to address maintenance concerns. In addition, the improvements will also 
include minor widening of the roadway to accommodate five 11 foot wide lanes.  

h. Project Status:  On behalf of the Village of Villa Park, V3 Companies is the 
engineering consultant currently completing the preliminary engineering and 
environmental study (Phase I). Phase I design approval is anticipated for April 
2017. Phase I funding was approved under the Surface Transportation Program – 
Bridge (STP-BR) FY 2015, with the Village of Villa Park responsible for 20 percent 
of the costs. The remainder of the engineering (Phase II) and construction costs 
(Phase III) are approved, but subject to the availability of funding during future 
fiscal years. The Village anticipates to fund 20 percent of the costs for Phase II and 
Phase III (subject to funding approval). 

 
2. Section 4(f) Resources 

a. Resource Type:   Salt Creek Greenway Trail 
b. Name of Resource: Salt Creek Greenway Trail. See Exhibits 2 and 3, Appendix A 

for Site Map and Photos Resource, respectively. 
c. Official with Jurisdiction: The Forest Preserve District of DuPage County (FPDDC) 
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Section 4(f) De Minimis Impact Documentation 
St. Charles Road Bridge Over Salt Creek 

DuPage County, BRM-4003(508) 
Page 2 of 4 

 
 

 
 

owns the property north of St. Charles Road, IDOT owns the property south of St. 
Charles Road, and the City of Elmhurst owns three quarters of the St. Charles 
Road Bridge (northwest, northeast, and southeast) and the underlying property. 
Regarding the trail, the FPDDC entered an Intergovernmental Agreement with the 
Elmhurst Park District (EPD) that authorized EPD to maintain the trail within the 
project limits.  

d. Description of Role/Significance in the Community: The Salt Creek Greenway 
(SCG) Trail is a nearly 25 mile-long, regional pedestrian/bicycle trail that extends 
from Busse Forest in Elk Grove Village to the Brookfield Zoo in Brookfield through 
12 communities with a combined population of 300,000 residents. It serves as a 
key link in the development of a 210-mile integrated trail network in northeast 
Illinois that includes the Illinois Prairie Path and the Great Western Trail, among 
others. It also provides connections throughout the region to recreational and 
cultural facilities, destinations, shopping and commercial facilities, employment and 
economic centers and mass transit hubs.  At the intersection of the SCG trail with 
St. Charles Road, the trail crosses beneath the St. Charles Road Bridge that also 
spans Salt Creek.  

 
3. Description of Intended Section 4(f) Resource Use 

a. Acres to be Impacted: 1,886.4 sf (0.04 acres) of the Salt Creek Greenway Trail bike 
path will be impacted. See Exhibit 4 under Appendix A. 

• A total of 8,712 sf (0.20 acres) of temporary easement from five properties is 
necessary for construction of the St. Charles Road Bridge superstructure.  

• Since IDOT owns the property southeast of the bridge, temporary easement 
acquisition is not necessary. Instead, the anticipate area necessary to 
construct the bridge improvements (2,249 sf) is identified as “Limits of 

Construction”. 
b. Type of Impact:  Temporary easement. 
c. Existing Function of Impacted Acres: The area impacted is a part of an existing 

bike trail underneath the St. Charles Road bridge. A bike detour will re-route 
bicyclists and pedestrians to Villa Avenue avoid crossing through the work zone. 
Reference Exhibit 6 for the Trail Detour Memorandum under Appendix A. 

d. Relation of impacted areas to Section 4(f) function and significance of resource: 
The 4(f) property functions as a recreational area. The bike detour will allow for 
bicyclists and pedestrians to continue along the SCG trail during construction.  

e. Resulting function of impacted areas: The temporary easement is necessary to 
construct the bridge improvements. Any impacts to the bike trail will be replaced in-
kind after construction. After project completion, the bike trail will remain within 
EPD’s maintenance.  
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Section 4(f) De Minimis Impact Documentation 
St. Charles Road Bridge Over Salt Creek 

DuPage County, BRM-4003(508) 
Page 3 of 4 

 
 

 
 

4. Description of Efforts to Avoid, Minimize, and Mitigate or Enhance the Resource 

a. Avoidance and minimization efforts made and benefits to resource: It is unlikely to 
avoid obtaining temporary easement from the FPDDC for constructability purposes 
of the bridge superstructure replacement. Extensive effort was made to closely 
coordinate with the EPD, FPDDC, IDOT, and the public regarding the proposed 
trail detour route to minimize adverse travel for patrons. The preferred route 
provides the best balance of safety and continued access to the SCG trail. 

b. Commitments for mitigation or enhancement: Any impacts to the bike trail, 
landscaping, and/or trees because of construction will be replaced. A commitment 
will be added for the project to include the EPD/FPDDC in the contract plan 
preparation and land acquisition phase (Phase II) to determine appropriate 
locations for replacement. 

 
5. Evidence of Opportunity for Public Review and Comment: - See Appendix C 

a. Type of public availability (internet postings, public meetings, mailers): The 
proposed improvement exhibits and Section 4(f) document will be available for 
public viewing at the Village of Villa Park Public Works Department (20 S. Ardmore 
Ave., Villa Park, IL 60181) and the Elmhurst Park District (375 W. First St., 
Elmhurst, IL 60126) from October 14, 2016 to November 11, 2016. The availability 
for viewing was advertised in the Daily Herald on October 7, 2016 and October 26, 
2016, as well as in letters to the following public officials: League of Illinois 
Bicyclists, Illinois Department of Natural Resources (Office of Planning and Realty), 
Trails for Illinois, Active Transportation Alliance, DuPage Mayors and Managers 
Conference, and the City of Elmhurst. 

b. Date of action: TBD 
c. Summary of comments: The public comment period was from October 14, 2016 to 

November 11, 2016. Comments from the public are included in Appendix C.   
There were no further comments from the public, property owners, or bicycle 
interest groups. 

d. Notification of OWJ of public availability and summary of comments: The 
transmittal of the proposed improvement exhibits and Section 4(f) documentation 
for public viewing and comment, and the letter notifying the FPDCC and EPD is 
included in Appendix C. 

 
6. Evidence of Coordination with Official(s) with Jurisdiction (OWJ) – See Appendix B 

a. Meeting minutes and agendas: 
• No meetings were necessary. Coordination with OWJs were conducted 

through letters and emails.  
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Section 4(f) De Minimis Impact Documentation 
St. Charles Road Bridge Over Salt Creek 

DuPage County, BRM-4003(508) 
Page 4 of 4 

 
 

 
 

b. Correspondence: 
• September 1, 2016 – A letter from V3 (Villa Park) to FPDDC and EPD 

requesting their input on the proposed improvements and trail detour.  
• September 2, 2016 –  Phone Record between EPD and V3 (Villa Park) with 

comments regarding trail detour. 
• September 7, 2016 – A letter from FPDDC provided comments to V3 (Villa 

Park) regarding the trail detour. 
 

c. OWJ written concurrence with a No Adverse Effect Determination:  
• A letter dated October 5, 2016 from V3 (Villa Park) to FPDDC and EPD 

requesting concurrence with a No Adverse Effect Determination was signed 
by both agencies on November 14, 2016.   

 
7. Supporting Documentation – See Appendix A 

a. Map of project area indicating relationship of project to resource:  
 Exhibit 1:  Location Map 

b. Salt Creek Greenway Trail  
 Exhibit 2: Site Map 

c. Supporting photographs of resource: 
 Exhibit 3:  Photos of Resource 

d. Acres to be impacted 
 Exhibit 4: Salt Creek Greenway Trail Temporary Closure Area 

e. Supporting plan sheets of proposed improvements:  
 Exhibit 5: Plan & Profile Sheet 

f. V3/Villa Park to IDOT Memorandum 
 Exhibit 6: Re: Salt Creek Greenway Trail Detour 

 

B-1.7



 

 
 

 
 
 

Evidence of Coordination with 
Official(s) with Jurisdiction (OWJ) 

 
 
 

Appendix B 
 
 

Correspondence 
OWJ Written Concurrence 

  

B-1.8



 

 

 

 
 
 
 
 
 
 
 
 
 
 
 

Correspondence 
 

  

B-1.9



 

 

 

 

 

 
V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

September 1, 2016 

 

Michael Hullihan, P.E. 

Executive Director 

Forest Preserve District of DuPage County 

3 S 580 Naperville Road 

Wheaton, IL 60189 

 

 

Re: St. Charles Road Bridge Improvements Over Salt Creek Greenway Trail 

 

 

Dear Mr. Hullihan: 

 

We are contacting you on behalf of the Village of Villa Park regarding the preliminary 

engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 

Charles Road Bridge improvements over Salt Creek.  

 

The existing bridge has been determined by IDOT to be deficient and has been weight-limit 

posted by the Village of Villa Park. The purpose of this project is to improve and repair the 

bridge to address maintenance concerns. The proposed improvements include minor widening 

of the roadway to accommodate five lanes at 11 ft wide and the replacement of the bridge 

superstructure. Approximately 5-10 ft of the top of the wingwalls will be replaced at all four 

corners to accommodate the widening. The superstructure will be replaced and include a new 

sidewalk and parapet. In addition, scour countermeasures will be implemented within salt creek 

at the bridge piers.  

 

It is V3’s understanding that the Forest Preserve District of DuPage County (FPDDC) entered 

an Intergovernmental Agreement with the Elmhurst Park District (EPD) to transfer the 

properties along Salt Creek in the vicinity of the St. Charles Road Bridge, to EPD. Within the 

project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles Road Bridge.  

Since the St Charles Road bridge superstructure is planned to be replaced, pedestrians and 

cyclists will not be allowed to access the trail underneath the bridge during construction. 

 

As part of the proposed construction, a bicycle detour route will be established to maintain 

connectivity of the trail during construction. The temporary closure of the bike trail is 

considered to be a de minimis impact, by the Federal Highway Administration (FHWA). A de 

minimis impact is defined as an impact to the use of a Section 4(f) property (recreational land 

use) that is minor in nature and results in no adverse impact to the activities or features of the 

park.  
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Page | 2 of 2 

September 1, 2016 

Forest Preserve District of DuPage County 

Re: St. Charles Road Bridge Improvements Over Salt Creek Greenway Trail 

 

 

 
 

 

 

As part of the preliminary engineering studies, we will advertise the proposed improvements 

and the proposed bicycle trail detour for public input. The enclosed bike detour memorandum 

(see enclosed) has been submitted to Villa Park and IDOT for their review and comment. Note 

that the revision to the memorandum was to address IDOT’s comment to include the average 

daily traffic for Monterey Avenue. Both agencies concurred with the recommendation.  

 

This letter serves to solicit your input regarding the proposed bike detour prior to advertising for 

public input. Once the public input period is close, with comments evaluated and considered, 

V3 will ultimately request a letter of consent regarding the improvements and bike detour from 

the Forest Preserve and Park District. 

  

We anticipate completing the preliminary engineering studies by the beginning of 2017. Final 

engineering, the development of bidding documents and land acquisition (Phase II) are 

anticipated to begin by Spring 2017. 

 

Please contact me at (630) 729-6172 or gschober@v3co.com if you would like to discuss the 

details of this project or schedule a meeting. 

 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 

 
 

George J. Schober, P.E. 

Senior Project Manager 

 

EIH\gjs 

 

Enclosure 

MM15228 SCGT Detour Memo 

cc: V3 File, Villa Park  
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V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

September 1, 2016 

 

James Rogers 

Executive Director 

Elmhurst Park District 

375 W. First St. 

Elmhurst, IL 60126 

 

 

Re: St. Charles Road Bridge Improvements Over Salt Creek Greenway Trail 

 

 

Dear Mr. Rogers: 

 

We are contacting you on behalf of the Village of Villa Park regarding the preliminary 

engineering studies for the subject project. V3 Companies is the Village’s engineering 

consultant conducting a preliminary engineering and environmental study (Phase I) for the St. 

Charles Road Bridge improvements over Salt Creek.  

 

The existing bridge has been determined by IDOT to be deficient and has been weight-limit 

posted by the Village of Villa Park. The purpose of this project is to improve and repair the 

bridge to address maintenance concerns. The proposed improvements include minor widening 

of the roadway to accommodate five lanes at 11 ft wide and the replacement of the bridge 

superstructure. Approximately 5-10 ft of the top of the wingwalls will be replaced at all four 

corners to accommodate the widening. The superstructure will be replaced and include a new 

sidewalk and parapet. In addition, scour countermeasures will be implemented within salt creek 

at the bridge piers.  

 

It is V3’s understanding that the Forest Preserve District of DuPage County (FPDDC) entered 

an Intergovernmental Agreement with the Elmhurst Park District (EPD) to transfer the 

properties along Salt Creek in the vicinity of the St. Charles Road Bridge, to EPD. Within the 

project limits, the Salt Creek Greenway Trail crosses underneath the St. Charles Road Bridge.  

Since the St Charles Road bridge superstructure is planned to be replaced, pedestrians and 

cyclists will not be allowed to access the trail underneath the bridge during construction. 

 

As part of the proposed construction, a bicycle detour route will be established to maintain 

connectivity of the trail during construction. The temporary closure of the bike trail is 

considered to be a de minimis impact, by the Federal Highway Administration (FHWA). A de 

minimis impact is defined as an impact to the use of a Section 4(f) property (recreational land 

use) that is minor in nature and results in no adverse impact to the activities or features of the 

park.  
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September 1, 2016 

Elmhurst Park District 

Re: St. Charles Road Bridge Improvements Over Salt Creek Greenway Trail 

 

 

 
 

 

 

As part of the preliminary engineering studies, we will advertise the proposed improvements 

and the proposed bicycle trail detour for public input. The enclosed bike detour memorandum 

(see enclosed) has been submitted to Villa Park and IDOT for their review and comment. Note 

that the revision to the memorandum was to address IDOT’s comment to include the average 

daily traffic for Monterey Avenue. Both agencies concurred with the recommendation.  

 

This letter serves to solicit your input regarding the proposed bike detour prior to advertising for 

public input. Once the public input period is close, with comments evaluated and considered, 

V3 will ultimately request a letter of consent regarding the improvements and bike detour from 

the Forest Preserve and Park District. 

  

We anticipate completing the preliminary engineering studies by the beginning of 2017. Final 

engineering, the development of bidding documents and land acquisition (Phase II) are 

anticipated to begin by Spring 2017. 

 

Please contact me at (630) 729-6172 or gschober@v3co.com if you would like to discuss the 

details of this project or schedule a meeting. 

 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 

 
 

George J. Schober, P.E. 

Senior Project Manager 

 

EIH\gjs 

 

Enclosure 

MM15228 SCGT Detour Memo 

cc: V3 File, Villa Park  
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George Schober

Subject: James W. Rogers

Entry Type: Phone call

Company: Elmhurst Park District

Start: Fri 9/2/2016 2:53 PM

End: Fri 9/2/2016 3:03 PM

Duration: 10 minutes

Contacts: James W. Rogers

Categories: Engineering-Clients

Jim Rogers returned my earlier call.  

He has the following comments regarding the proposed detour route for the St Charles Road Bridge Rehabilitation 

project.  

He did not like the idea of an at grade pedestrian crossing of St. Charles Road within the construction site or anywhere 

else for that matter. He was concerned because the users of the facility are not used to crossing St. Charles at they are 

always very aware of their surroundings and traffic.  

 

Jim recommended that both pedestrian and bike traffic  be routed along Villa Avenue from the intersection of the Great 

Western trail and the on street connection between the Great Western trail and the Illinois Prairie Path to the on-street 

portion of the Prairie Path a the intersection of Thomas Street and Villa Avenue. This detour route will have very little 

adverse travel distance to anyone using the trail with destinations north or south of the detour route. Only the residents 

within the neighborhood bounded by Villa Avenue, Wildwood Avenue, Thomas Street and Monteray Avenue would be 

impacted.  

 

Note that Villa Avenue has sidewalks along both sides for the road for the entire detour distance and the road could 

easily be signed as a shared use street within this segment of Villa Avenue as it is at the proposed north and south 

detour termini. In addition, the signalized and stop controlled intersections within the detour limits have stripped cross 

walks.  
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OWJ Written Concurrence 

 

 

  

B-1.16



LETTER OF CONCURRENCE

SECTION 4(F) DE MINIMIS IMPACT DOCUMENTATION

Between V3 Companies (on behalf of Villa Park) &

Elmhurst Park District

Date: November 14, 2016

George Schober, P.E.

Senior Project Manager

V3 Companies, Ltd (Representative for the Village of Villa Park)

7325 Janes Avenue

Woodridge, IL 60517

Re: Salt Creek Greenway Trail Temporary Closure and Detour Route

Dear Mr. Schober:

This letter serves to acknowledge that the Salt Creek Greenway Trail users, the Elmhurst Park

District, and the Forest Preserve District of DuPage County were solicited for input, with

comments considered, regarding the proposed trail detour during construction of the St. Charles

Road Bridge improvements over Salt Creek in Villa Park, Illinois.

This letters also serves to provide written concurrence that the temporary closure of the trail is

minor In nature and results in no adverse impacts to the activities or features of the park.

Agreed and accepted by:

Signature: Date:

November 14, 2016

James Roger

Executive Director

Elmhurst Park District

375 W. First Street

Elmhurst, IL 60126
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November 17, 2016 
PIN 0603413021 
305 Monterey Avenue, Elmhurst 
Re: St. Charles Road Bridge Improvements Over Salt Creek [Temporary Easement 

Acquisition] 
 

 
 

 
 

 
 
Check the appropriate response:  
  
_____     I have no comments at this time  
  
_____      I have noted my comments on the back of this page  
  
_____      I would like to discuss this further in a telephone conversation.  
  
_____      I will call you.  
  
_____       Please call me.  (Include telephone number and preferred day and time.)  
 
 
                 ___________________________________________________________________ 
 
  
_____      I would like to have a personal meeting to discuss this project.    
                Please call to arrange a date, time, and location.  
                (Include contact person and telephone number.)  
 
 
 ___________________________________________________________________ 
  
  
 
 
______________________________                        ____________________  
Signature of Owner                                                 Date 
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November 17, 2016 
PIN 0603415009 
609 W. St. Charles Road, Elmhurst 
Re: St. Charles Road Bridge Improvements Over Salt Creek [Temporary Easement 

Acquisition] 
 

 
 

 
 

 
 
Check the appropriate response:  
  
_____     I have no comments at this time  
  
_____      I have noted my comments on the back of this page  
  
_____      I would like to discuss this further in a telephone conversation.  
  
_____      I will call you.  
  
_____       Please call me.  (Include telephone number and preferred day and time.)  
 
 
                 ___________________________________________________________________ 
 
 
_____      I would like to have a personal meeting to discuss this project.    
                Please call to arrange a date, time, and location.  
                (Include contact person and telephone number.)  
 
 
 ___________________________________________________________________ 
 
 
 
 
______________________________                        ____________________  
Signature of Owner                                                 Date 
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November 17, 2016 
PIN 0610203003 
621 E. St. Charles Road, Villa Park 
Re: St. Charles Road Bridge Improvements Over Salt Creek [Temporary Easement 

Acquisition] 
 

 
 

 
 

 
 
Check the appropriate response:  
  
_____     I have no comments at this time  
  
_____      I have noted my comments on the back of this page  
  
_____      I would like to discuss this further in a telephone conversation.  
  
_____      I will call you.  
  
_____       Please call me.  (Include telephone number and preferred day and time.)  
 
 
                 ___________________________________________________________________ 
 
  
_____      I would like to have a personal meeting to discuss this project.    
                Please call to arrange a date, time, and location.  
                (Include contact person and telephone number.)  
 
 
 ___________________________________________________________________ 
  
  
 
 
______________________________                        ____________________  
Signature of Owner                                                 Date 
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St. Charles Road Bridge Improvements 

Work Zone Safety and Mobility Rule – Attachments 
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Attachment 1: Description of Project 

The project is located within the Village of Villa Park and the City of Elmhurst in DuPage 

County. St. Charles Road is a suburban section with two lanes in each direction and 

sidewalks on both sides of the road.  The westernmost project limits begin at Monterey 

Avenue and end approximately 100 ft east of the St. Charles Road Bridge. Within the 

project limits, St. Charles Road widens out to a five-lane section that consists of 10.5 ft 

outside lanes, 11 ft inside lanes, and a 10 ft wide left turn lane.  

 

The St. Charles Road Bridge over Salt Creek is located within the jurisdictions of the 

Village of Villa Park and the City of Elmhurst. The northwest, northeast and southeast 

quadrants of the bridge are located in the City of Elmhurst and the southwest quadrant 

is located in the Village of Villa Park. An agreement between the two municipalities 

obligates Villa Park with 100% of the maintenance responsibilities for the bridge.  

 

The proposed improvements include minor widening of the roadway to accommodate 

five 11 ft wide lanes and the replacement of the bridge superstructure. The existing 

substructure will be maintained. 

 

Attachment 2: Strategies Considered 

Two strategies were considered to determine the most effective way to manage traffic 

control for the project. The current ADT along St. Charles Road (west of IL Route 83) is 

23,200 vehicles per day (vpd). 

 

The first alternative is a detour route utilizing IL Route 53, IL Route 64, and IL Route 83 

while the second alternative maintains traffic along St. Charles Road during all stages of 

construction. Under both alternatives, the estimated duration of construction is 

anticipated to last 6 months. 

 

Alternative 1 

 

The State Route detours were considered due to the existing pavement sections and 

lane configurations necessary to accommodate diverted St. Charles Road traffic. Exhibit 

1, in Appendix A, identifies the route and allowable traffic movements along the detour.  
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St. Charles Road Bridge Improvements 

Work Zone Safety and Mobility Rule – Attachments 

 

 
 

Page 2 of 3 

 

Below is a table summarizing the roadway characteristics of each detour leg: 

 

Table 1: Summary of Detour Route 

Leg of Detour Miles 
Average 

ADT (vpd) 

# of Thru 

Lanes in each 

direction 

# of Traffic 

Signal 

Optimizations 

IL Route 53: 

St. Charles to IL Rt 64 
1.15 23,900 2*  2 

IL Route 64: 

IL Rt 53 to IL Rt 83 
3.48 43,500 3 9 

IL Route 83: 

IL Rt 64 to St. Charles 
1.09 64,000 3 3 

 

*Note: A section of IL Route 53 narrows down to a two-lane section between Meadow 

Avenue and Sunset Avenue (approximately 2,000 feet), just south of IL Route 64. At the 

intersection, IL Route 53 widens out to a six-lane section.  

 

Although the State Routes would bypass construction, the detour results in a significant 

adverse travel distance of 5.4 miles. In addition, 14 existing traffic signals are 

anticipated to require signal optimizations because of the increased traffic volumes. 

Considering the adverse travel distance and signal timing modifications, the estimated 

cost of the detour is approximately $1.97 Million. Reference Appendix B for the 

breakdown of costs. 

 

 

Alternative 2 

 

The second alternative maintains traffic across the St. Charles Road bridge during all 

stages of construction. The construction can be accomplished in three stages that 

involve shifting traffic to the south and north sides of the bridge (Stages 1 and 2, 

respectively) to accommodate the replacement of the superstructure and roadway 

widening. As St. Charles Road traffic approaches the project limits, the lanes shift and 

merge to one lane in each direction across the bridge. At the intersection of IL Route 83, 

exclusive left and right turn lanes are provided along St. Charles Road to maintain traffic 

channelization during construction. Because of the bridge’s proximity to the IL Route 83 

and St. Charles Road intersection, temporary traffic signals are necessary to 

accommodate the lane shifts and lane reductions. In addition, one of the the northbound 

left turn lanes will need to be closed due to one receiving lane on St. Charles Road. 
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Work Zone Safety and Mobility Rule – Attachments 
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Pedestrian accommodations along St. Charles Road will be maintained and will 

correspond with the designated stages. Exhibits 2.1 and 2.2 (Appendix A) highlight 

Stages 1 and 2 of Alternative 2. 

 

As part of Stage 3, all lanes across the bridge will be open. Resurfacing and pavement 

striping work will be completed under daily lane closures. It is anticipated that the 

temporary traffic signal and a single northbound left turn lane on IL Route 83 will remain 

during this stage. 

 

The estimated cost of staged construction is approximately $220,000. Reference 

Appendix B for the breakdown of costs. 

 

Attachment 3: Recommendation 

Delays and increased queues are unavoidable under both alternatives. It can be 

expected that truck and commuter traffic will modify their routes to avoid traffic and that 

local traffic will disperse among the local roadway network. Although the detour route 

would bypass construction, the costs associated with the adverse travel distance and 

existing signal optimizations along the detour is significant. 

 

Stage Construction (Alternative 2) is the recommended and most economical method of 

managing traffic for the St. Charles Road Bridge improvements. Stage Construction 

minimizes the adverse travel distance for traffic along the route and is a fraction of the 

cost for implementing a detour. 
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APPENDIX A 

EXHIBITS 

 

 Exhibit 1.0 – Alternative 1: Detour Route  

 Exhibit 2.0 – Alternative 2: Stage 1 

 Exhibit 2.1 – Alternative 2: Stage 2 
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DEPARTMENT OF TRANSPORTATION

STATE OF ILLINOIS

SCALE: NTS

SECTION COUNTYEIH

EIH

EXHIBIT 1.0

 1  106/29/16

GJS ST. CHARLES ROAD DETOUR ROUTE

ALTERNATIVE 1:
DUPAGE 1 1

www.v3co.com

630.724.9202 fax

630.724.9200 phone

Woodridge, IL 60517

7325 Janes Avenue

V3 Companies

LEGEND

IL
 
R
T
 
5
3

PROJECT LIMITS

IL RT 64

ST.
 CH

ARLE
S R

OAD

IL
 
R
T
 
8
3

TRAFFIC SIGNAL OPTIMIZATION

AVAILABLE TRAFFIC MOVEMENTS ALONG DETOUR ROUTE

DETOUR ROUTE

*

*
*
*

*

*
*

BETWEEN IL ROUTE 53 AND MONTEREY AVENUE.

ST. CHARLES ROAD EAST OF IL ROUTE 53 WILL BE OPEN TO LOCAL THROUGH TRAFFIC *
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APPENDIX B 

BREAKDOWN OF COSTS 

 

 Alternative 1: Detour Route Cost Breakdown 

 Alternative 2: Staged Construction Cost Breakdown 
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ADVERSE TRAVEL COST

LEG OF DETOUR ROUTE MILES

IL Rt 53./St. Charles Rd. to IL Rt 53/IL Rt 64 1.15

IL Rt 64/IL Rt 53 to IL Rt 64/IL Rt 83 3.48

IL Rt 83/IL Rt 64 to IL Rt 83/St. Charles Rd. 1.09

DIRECT ROUTE DISTANCE 0.37

ADT = 23,200
PV = 97 %
SU = 2.5 %
MU = 0.5 %

TIME OF CLOSURE 5 MONTHS

ADVERSE TRAVEL DISTANCE  = 5.35

PV = $3,792,486.60 $0.21 /PV/DAY/MILE

SU = $442,177.50 $0.95 /SU/DAY/MILE

MU = $107,053.50 $1.15 /MU/DAY/MILE

TOTAL = $4,341,717.60

 % AFFECTED & 1/2 OF THE COST ASSUMED BY MOTORIST = 1,953,772.92$     

TRAFFIC SIGNAL MODIFICATIONS (14 SIGNALS) = 21,000.00$          

TOTAL ESTIMATED COST OF DETOUR = 1,974,772.92$     

 % Through Traffic = 90.00%

CONCEPTUAL ENGINEERS OPINION OF PROBABLE MOT COSTS

St. Charles Road Bridge Improvements

Alternative 1: St. Charles Road Detour
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St. Charles Road Bridge Over Salt Creek, DuPage County, Illinois 

 

APPENDIX E 
UTILITY CORRESPONDENCE 

 
AT&T E-1 

BP Pipeline E-2 

Buckeye Partners E-3 

City of Elmhurst E-4 

Comcast E-5 

Level 3 Communications E-6 

Nicor E-7 

Sunesys E-8 

Villa Park E-9 

West Shore Pipeline E-10  

 
 
  



St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 
 

E-1 AT&T 

 



 

 

 

 

 

 

V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

 
September 1, 2016 
 
Jill Tafoya 
AT&T 

 
 
Re:  St. Charles Road Bridge Improvements over Salt Creek 
 JULIE Design Stage # A2800344 Villa Park / # A2800354 Elmhurst 
 
 
Dear Ms. Tafoya: 
 
V3 Companies is the engineering consultant conducting a preliminary engineering and 
environmental study (Phase I) for the St. Charles Road Bridge improvements over Salt Creek in 
Villa Park, in DuPage County. Contract plans are expected to begin by December 2016.  
 
The proposed improvements include minor widening of the roadway to accommodate five lanes 
at 11 ft  wide and the replacement of the superstructure. Approximately 5-10 ft of the top of the 
wingwalls will be replaced at all four corners to accommodate the widening. The superstructure 
will be replaced and include a new sidewalk and parapet that will cantilever 6” off the new deck 

beams. In addition, scour countermeasures will be implemented at the piers.  
 
For your reference, enclosed are the following exhibits:  

 Typical Section 
 Plan and Profile 
 Existing Bridge Section 
 Proposed Bridge Section 
 Scour Sketch 

 
Currently, there are 2 ft gaps between the outside beams for utilities. Under the proposed 
improvements, those gaps will be removed and any utilities located in the gaps or attached to 
the existing bridge will need to be relocated. 
 
Please confirm whether your facilities are located on the existing bridge structure or identify any 
potential conflicts or relocations. Any utilities to be supported by the new bridge improvements 
will need to be coordinated with V3 Companies for approval of the Phase I documents.  
 
We respectfully request your response by September 16, 2016. If a response has not been 
provided or you have not contacted V3 by this date, we will assume that there are no utility 
conflicts and we will proceed as such.  Please contact me at (630) 729-6323 or ehsu@v3co.com 
to discuss the details and accommodations of your facilities. 

E-1.1
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RE: St. Charles Road Bridge Improvements over Salt Creek 
JULIE Design Stage # A2800344 Villa Park / A2800354 Elmhurst 

 

 

 

 
 

 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 
Elora I. Hsu, P.E. 
Project Engineer 

EIH\eih 

enclosure 

cc: V3 File 15228 
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Elora Hsu

From: ROBBINS, BRUCE L <br1831@att.com>

Sent: Friday, November 4, 2016 2:29 PM

To: Elora Hsu

Subject: RE: St. Charles Road Bridge Improvement over Salt Creek (AT&T ET3106B)

Attachments: Redlines Job ET3106B-Set 10-28-2016.pdf

Follow Up Flag: Follow up

Flag Status: Flagged

Categories: St Charles

Elora, 

 

Attached you will find a copy of our facility redlines for ducts running across the Salt Creek bridge on St. Charles Rd.  We 

do have a duct package on the bridge and also per the locates one running under the creek really tight to the existing 

bridge.  I am going to have our manholes verified on both sides of the bridge and see what cables we have within both 

duct runs and what our options are.  If we and swing stuff off the bridge and into the buried duct or if we would prefer 

to stay on the new bridge.  The duct under Salt Creek is also a concern because of the planned pilings being placed for 

part of the new bridge construction. 

 

Please review our redlines and let me know your concerns or suggestions with the placement of our facilities. 

 

Thank you, 

 

Bruce Robbins 

Legal Mandate Engineer - OSP Planning & Engineering Design 

AT&T Technology Operation, Construction & Engineering - MW 

 

AT&T 

1000 Commerce Dr, Oak Brook, Il 60523 

o 630-573-6471 |m  815-412-5254 | br1831@att.com   

  

MOBILIZING YOUR WORLD 

 

From: Elora Hsu [mailto:ehsu@v3co.com]  

Sent: Wednesday, September 14, 2016 10:01 AM 

To: AHERN, JANET C <ja1763@att.com> 

Cc: ROBBINS, BRUCE L <br1831@att.com> 

Subject: RE: St. Charles Road Bridge Improvement over Salt Creek (AT&T ET3106B) 

 

Janet, 

 

Thanks for getting back to me. Attached are the requested Microstation files. We are seeking Phase I 

(preliminary engineering study) design approval by December 2016 with an anticipated letting date April 2017. 

 

Since it looks like AT&T facilities may be located in the existing utility ducts within the bridge structure to be 

replaced, we would like to coordinate early in the process as it is required for approval of the Phase I. If AT&T 

E-1.3
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prefers the relocated utilities to be mounted on the new bridge structure, then our structural engineer will 

need to incorporate those details in the Phase I documents.  

 

Feel free to let me know if you have any questions. 

 

Thanks, 

Elora 

 
Elora I. Hsu, P.E. 
Project Engineer  

 
V3 Companies 
7325 Janes Avenue | Woodridge, IL 60517 
Office: 630.724.9200 | Direct: 630.729.6323 | Mobile: 630.212.3264 
ehsu@v3co.com | www.v3co.com 

 
V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

� please consider the environment prior to printing 

   

From: AHERN, JANET C [mailto:ja1763@att.com]  

Sent: Wednesday, September 07, 2016 2:18 PM 
To: Elora Hsu 

Subject: St. Charles Road Bridge Improvement over Salt Creek (AT&T ET3106B) 

 

Elora Hsu, P.E. 

 

AT&T has received the Preliminary plans for St. Charles Road Bridge Improvements over Salt Creek  (Villa Park).  

 

According to our records AT&T has manhole and duct structure (21 & 24 duct packages), and buried facilities located within 

the scope of this project.  I have attached maps with the approximate location of these facilities (SUE Quality Level D).  I will 

request locates in order to redline your print with the location of these facilities.  

 

If available, Could you please provide me with the following: 

•         MicroStation 

o    All Plan Sheet .dgn files with references 

o    All Base Files referenced in sheet files – (i.e. Base, Proposed Roadway, Drainage, R.O.W., etc.) 

o    All Cross Sections and Cross Section Sheet Files 

o    Benchmark information 

•         Proposed project schedule 

 

The AT&T Team Lead handling this project is Bruce Robbins who can be reached on 630-573-6471 or by email at 

br1831@att.com. 

 

When submitting any further design plans for this project please use for Reference: AT&T # ET3106B. 

 

In the future please send all road projects to the following address: 

AT&T Civic Project Engineering 

1000 Commerce Dr. 

Oak Brook, IL 60523 

 

As always, call J.U.L.I.E. 48 hours prior to any digging and hand dig at crossings. 

 

If you have any questions or concerns, please contact me directly. 

E-1.4
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Thank you, 

 

 

 

 

Janet C. Ahern 

Manager – OSP Planning & Engineering Design 

AT&T Technology Operation, Construction & Engineering - MW 

 

AT&T 

1000 Commerce Drive, Oak Brook, Illinois 60523 

o  630.573.6414| | ja1763@att.com  

  

MOBILIZING YOUR WORLD 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-2 BP Pipeline 
 



1

Elora Hsu

From: Moonshower, Laura (Contractor) <LAURA.MOONSHOWER@bp.com>

Sent: Thursday, October 08, 2015 11:19 AM

To: Grant Van Bortel; Jan Burbey

Subject: 8879 -Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB)

Attachments: 8879 Silverlight Viewer - Print Map.pdf

Jan, 

Please find attached a map with the approximate location of the BP Pipeline just outside your project area. It looks like 

we will not be in conflict with your work. If you scope of work changes please let us know. 

Thanks, 

  

Laura Moonshower  
Contract Right of Way Agent  
BP Pipelines (North America) Inc. 

150 W. Warrenville Rd, Bldg 603- 3rd Fl 

Naperville, IL 60563  

678-763-4936 mobile  

Laura.Moonshower@bp.com  
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moonl1
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E-3 Buckeye Partners 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-4 City of Elmhurst 
 



 

 

 

 

 

 

V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

 
September 1, 2016 
 
Tom Janito 
City of Elmhurst 
 
 
Re:  St. Charles Road Bridge Improvements over Salt Creek 
 JULIE Design Stage # A2800344 Villa Park / # A2800354 Elmhurst 
 
 
Dear Mr. Kratzer: 
 
V3 Companies is the engineering consultant conducting a preliminary engineering and 
environmental study (Phase I) for the St. Charles Road Bridge improvements over Salt Creek in 
Villa Park, in DuPage County. Contract plans are expected to begin by December 2016.  
 
The proposed improvements include minor widening of the roadway to accommodate five lanes 
at 11 ft  wide and the replacement of the superstructure. Approximately 5-10 ft of the top of the 
wingwalls will be replaced at all four corners to accommodate the widening. The superstructure 
will be replaced and include a new sidewalk and parapet that will cantilever 6” off the new deck 

beams. In addition, scour countermeasures will be implemented at the piers.  
 
For your reference, enclosed are the following exhibits:  

 Typical Section 
 Plan and Profile 
 Existing Bridge Section 
 Proposed Bridge Section 
 Scour Sketch 

 
Currently, there are 2 ft gaps between the outside beams for utilities. Under the proposed 
improvements, those gaps will be removed and any utilities located in the gaps or attached to 
the existing bridge will need to be relocated. 
 
Please confirm whether your facilities are located on the existing bridge structure or identify any 
potential conflicts or relocations. Any utilities to be supported by the new bridge improvements 
will need to be coordinated with V3 Companies for approval of the Phase I documents.  
 
We respectfully request your response by September 16, 2016. If a response has not been 
provided or you have not contacted V3 by this date, we will assume that there are no utility 
conflicts and we will proceed as such.  Please contact me at (630) 729-6323 or ehsu@v3co.com 
to discuss the details and accommodations of your facilities. 

E-4.1
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RE: St. Charles Road Bridge Improvements over Salt Creek 
JULIE Design Stage # A2800344 Villa Park / A2800354 Elmhurst 

 

 

 

 
 

 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 
Elora I. Hsu, P.E. 
Project Engineer 

EIH\eih 

enclosure 

cc: V3 File 15228 
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Elora Hsu

From: Tom Janito <Tom.Janito@elmhurst.org>

Sent: Monday, October 31, 2016 8:12 AM

To: Elora Hsu

Subject: St Charles/Salt Creek Street Lights & Fiber

Attachments: W St Charles Street Lighting & Fiber.png; St Charles Bridge Salt Creek 1.1.png; St 

Charles Bridge Salt Creek 1.2.png; qsec_0603d.pdf

Categories: St Charles

Elora. Attached are some files that include the utilities on/ in and around the salt creek bridge on 

St Charles. The street lighting runs in the concrete on the north wall of the bridge. 

If you have any questions please don't hesitate to contact me. 

Tom Janito 

City of Elmhurst Utility Inspector/ Utility Locator  

630.330.0887 
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V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

 
September 1, 2016 
 
Robert Stoll 
Comcast Cable 

688 Industrial Drive 
Elmhurst, IL 60126 
 
 
Re:  St. Charles Road Bridge Improvements over Salt Creek 
 JULIE Design Stage # A2800344 Villa Park / # A2800354 Elmhurst 
 
 
Dear Mr. Stoll: 
 
V3 Companies is the engineering consultant conducting a preliminary engineering and 
environmental study (Phase I) for the St. Charles Road Bridge improvements over Salt Creek in 
Villa Park, in DuPage County. Contract plans are expected to begin by December 2016.  
 
The proposed improvements include minor widening of the roadway to accommodate five lanes 
at 11 ft  wide and the replacement of the superstructure. Approximately 5-10 ft of the top of the 
wingwalls will be replaced at all four corners to accommodate the widening. The superstructure 
will be replaced and include a new sidewalk and parapet that will cantilever 6” off the new deck 

beams. In addition, scour countermeasures will be implemented at the piers.  
 
For your reference, enclosed are the following exhibits:  

 Typical Section 
 Plan and Profile 
 Existing Bridge Section 
 Proposed Bridge Section 
 Scour Sketch 

 
Currently, there are 2 ft gaps between the outside beams for utilities. Under the proposed 
improvements, those gaps will be removed and any utilities located in the gaps or attached to 
the existing bridge will need to be relocated. 
 
Please confirm whether your facilities are located on the existing bridge structure or identify any 
potential conflicts or relocations. Any utilities to be supported by the new bridge improvements 
will need to be coordinated with V3 Companies for approval of the Phase I documents.  
 
We respectfully request your response by September 16, 2016. If a response has not been 
provided or you have not contacted V3 by this date, we will assume that there are no utility 
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RE: St. Charles Road Bridge Improvements over Salt Creek 
JULIE Design Stage # A2800344 Villa Park / A2800354 Elmhurst 

 

 

 

 
 

 

conflicts and we will proceed as such.  Please contact me at (630) 729-6323 or ehsu@v3co.com 
to discuss the details and accommodations of your facilities. 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 
Elora I. Hsu, P.E. 
Project Engineer 

EIH\eih 

enclosure 

cc: V3 File 15228 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-6 Level 3 Communications 
 



1

Elora Hsu

From: Villalobos, Carlos <carlos.villalobos@level3.com>

Sent: Thursday, October 29, 2015 2:51 PM

To: Jan Burbey

Subject: Return to requestor 

Attachments: Seq# 2: A2800344 for LEVL0A; Seq# 1: A2800354 for LEVL0A; Screen Shot.pdf

 

Jan, 

 

Level 3 has received your utility notice dated 10/07/2015 regarding the St Charles Rd & S Monterey Ave (“Project”). In 

response to your inquiry please find the enclosed drawings indicating the approximate location of the Level 3 
telecommunications facilities (the “Facilities”).  Note that the locations of Facilities shown on these drawings are only 
approximate and Level 3 hereby disclaims any responsibility to third parties for the accuracy of this information. Persons 
working in the area covered by these drawings must contact the statewide Call-Before-You-Dig System to ascertain the 
location of underground facilities prior to performing any excavation. 
 
After reviewing the information you provided it is uncertain whether the Project will impact the Facilities. 
 
The Facilities have been constructed on private property and/or public right of way with the authorization of the applicable 
property owner.  Prior to any work being performed by or on behalf of Level 3 all costs associated with the adjustment 
and/or relocation of the Facilities are required to be paid in full to Level 3. 
 
Please review the enclosed information.  If it is determined that an adjustment and/or relocation of the Facilities is 

necessary to accommodate the Project, please contact the undersigned to discuss and reference the file number GL 

54558 with any future communications. Any changes or additions to the Project plans or parameters should be submitted 

to Level 3 for review of potential new impacts to the Level 3 facilities. Unless Level 3 receives information that such 
adjustment or relocation is necessary it will assume that any potential conflict between the Project and Facilities has been 
eliminated. 
 
Thank you, 
Carlos Villalobos 

Level 3 Communications 

1025 El Dorado Blvd  

Broomfield, CO 80021 

e: relo@level3.com 

 

 

*Please send all future utility requests via e-mail to Relo@Level3.com with a detailed letter stating the project information and any existing plans. 
Electronic copies (opposed to physical copies) ensure efficient and accelerated communication between both parties. If there are outstanding 
circumstances in which this request cannot be met, please advise us of such.  We appreciate your cooperation. 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
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V3 COMPANIES    7325 JANES AVE, WOODRIDGE, IL 60517    PH: 630.724.9200    FX: 630.724.9202    V3CO.COM 

 VISIO, VERTERE, VIRTUTE…THE VISION TO TRANSFORM WITH EXCELLENCE 

 

 
September 1, 2016 
 
Bruce Koppang 
DOT Liaison Engineering Design 
Nicor Gas 
1844 Ferry Road 
Naperville, IL 60563 
 
 
Re:  St. Charles Road Bridge Improvements over Salt Creek 
 JULIE Design Stage # A2800344 Villa Park / # A2800354 Elmhurst; Eng. # SC12509 
 
 
Dear Mr. Kratzer: 
 
V3 Companies is the engineering consultant conducting a preliminary engineering and 
environmental study (Phase I) for the St. Charles Road Bridge improvements over Salt Creek in 
Villa Park, in DuPage County. Contract plans are expected to begin by December 2016.  
 
The proposed improvements include minor widening of the roadway to accommodate five lanes 
at 11 ft  wide and the replacement of the superstructure. Approximately 5-10 ft of the top of the 
wingwalls will be replaced at all four corners to accommodate the widening. The superstructure 
will be replaced and include a new sidewalk and parapet that will cantilever 6” off the new deck 

beams. In addition, scour countermeasures will be implemented at the piers.  
 
For your reference, enclosed are the following exhibits:  

 Typical Section 
 Plan and Profile 
 Existing Bridge Section 
 Proposed Bridge Section 
 Scour Sketch 

 
Currently, there are 2 ft gaps between the outside beams for utilities. Under the proposed 
improvements, those gaps will be removed and any utilities located in the gaps or attached to 
the existing bridge will need to be relocated. 
 
Please confirm whether your facilities are located on the existing bridge structure or identify any 
potential conflicts or relocations. Any utilities to be supported by the new bridge improvements 
will need to be coordinated with V3 Companies for approval of the Phase I documents.  
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RE: St. Charles Road Bridge Improvements over Salt Creek 
JULIE Design Stage # A2800344 Villa Park / A2800354 Elmhurst 

 

 

 

 
 

 

We respectfully request your response by September 16, 2016. If a response has not been 
provided or you have not contacted V3 by this date, we will assume that there are no utility 
conflicts and we will proceed as such.  Please contact me at (630) 729-6323 or ehsu@v3co.com 
to discuss the details and accommodations of your facilities. 

 

Sincerely,  

V3 COMPANIES OF ILLINOIS, LTD. 

 
Elora I. Hsu, P.E. 
Project Engineer 

EIH\eih 

enclosure 

cc: V3 File 15228 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-8 Sunesys 
 
 



1

Elora Hsu

From: Shirley, Jamey <JShirley@sunesys.com>

Sent: Wednesday, October 07, 2015 9:18 AM

To: Jan Burbey

Subject: RE: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB)

Attachments: Sunesys -St Charles & 83 (SEG3).pdf

Please find attached the as-built of Sunesys Facilities in this area. 

 
Jamey Shirley, PMP  |  Project Manager 
mob 630.621.2086  |  em jshirley@sunesys.com 

 

From: Jan Burbey [mailto:jburbey@v3co.com]  

Sent: Wednesday, October 07, 2015 9:03 AM 

To: jc2535@att.com; martha_gieras@cable.comcast.com; schweizer@dpwc.org; 'kent.johnson@elmhurst.org'; 
'level3.networkrelocations@level3.com'; investigations@verizon.com; gasmaps@nicor.com; Shirley, Jamey; 

juskelis@invillapark.com; david.sommerfeld@bp.com 
Subject: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 

 

Good Morning, 
 

V3 Companies is doing a land survey along W. St. Charles Rd. in Villa Park & Elmhurst in DuPage County, 
IL.  Your company is listed on the J.U.L.I.E. Design Stage ticket as possibly having buried utilities in this 
project area. 
 
After reviewing the attached site map, your response with a map or description of where your company has 
buried utilities would be appreciated.  If you have no utilities in the project area, please let us know that as well. 
 
If you have any questions about this project, please contact: 
 

Grant Van Bortel 
Survey Project Manager 
Phone: 630.729.6173 
Fax: 630.724.9202 
Email:  gvanbortel@v3co.com 

 
Thank you for your assistance, we appreciate your time. 
 
Jan 
 

Jan Burbey 
Administrative Assistant 

 
V3 Companies 
7325 Janes Ave., Woodridge, IL 60517 
Direct: 630.729.6103  |  Main: 630.724.9200  |  Fax: 630.724.9202  
jburbey@v3co.com  |  www.v3co.com 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-9 Villa Park 
 
 



From: Hessel, Dale [mailto:daleh@invillapark.com]  

Sent: Thursday, October 29, 2015 9:58 AM 

To: George Schober 

Cc: Lukowicz, Jeremie; Bill Vegrzyn; Mantels, Kevin 

Subject: RE: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
Please sign and return the attached data sharing agreement.  If you could scan a signed copy and e-mail 
it, as well as mail the original back to me, I would appreciate it.   Please mail to: 
  
Villa Park Public Works 
Attn.: Dale Hessel 
20 S Ardmore Ave. 
Villa Park, IL  60181. 
  
Also, when you e-mail back the scanned copy, please include the information for your ftp site so I can 
upload the data. 
  
Thanks, 
  
Dale Hessel 
MIS Specialist 
Village of Villa Park 
Public Works Dept 
(630) 834-8505 ext. 6182 
daleh@invillapark.com 
  
From: Mantels, Kevin  

Sent: Thursday, October 08, 2015 1:36 PM 

To: Hessel, Dale 

Cc: Juskelis, Vydas; Lukowicz, Jeremie; George J. Schober (gschober@v3co.com); Bill Vegrzyn 

(bvegrzyn@v3co.com) 

Subject: RE: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
Dale, V3 will be performing Phase I engineering design for the St. Charles Road Bridge Project and will 
need our typical GIS data.  We are already under agreement for this work and our contact at V3 is 
George Schober.  Could you please work with him to obtain a data sharing agreement and to provide the 
GIS data they will need?  Let me know if there are any questions. 
  
Thanks, 
Kevin 
  
From: George Schober [mailto:gschober@v3co.com]  

Sent: Thursday, October 08, 2015 01:30 PM 

To: Mantels, Kevin 

Cc: Juskelis, Vydas; Lukowicz, Jeremie; Bill Vegrzyn 

Subject: RE: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
We do not have the GIS for the bridge area. Please provide and I will make sure it gets to the surveyors.  
 
Thanks  
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George J. Schober, P.E. 
V3 Companies of Illinois Ltd. 
Direct: 630.729.6172 | Cell: 630.291.0064 
gschober@v3co.com 
  
From: Mantels, Kevin [mailto:kmantels@invillapark.com]  

Sent: Thursday, October 08, 2015 12:53 PM 

To: George Schober 

Cc: Juskelis, Vydas; Lukowicz, Jeremie; Bill Vegrzyn 

Subject: FW: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
George, 
  
Villa Park received a JULIE design stage request from V3 for St. Charles Road Bridge.   In these 
situations we would typically just provide V3 with our GIS data.   Do you recall if we’ve given it to you 
yet?  If not, we’ll start the process on that.  Just let me know. 
  
Thanks, 
Kevin 
  
From: Juskelis, Vydas  

Sent: Wednesday, October 07, 2015 09:25 AM 

To: Lukowicz, Jeremie; Mantels, Kevin 

Subject: FW: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
FYI 
  
Vydas Juskelis, PE 
Director Public Works 
Village of Villa Park, IL 
630 834-8505 
Juskelis@invillapark.com 
  
  
From: Jan Burbey [mailto:jburbey@v3co.com]  

Sent: Wednesday, October 07, 2015 9:03 AM 

To: jc2535@att.com; martha_gieras@cable.comcast.com; schweizer@dpwc.org; 

'kent.johnson@elmhurst.org'; 'level3.networkrelocations@level3.com'; investigations@verizon.com; 

gasmaps@nicor.com; jshirley@sunesys.com; Juskelis, Vydas; david.sommerfeld@bp.com 

Subject: Design Stage Utility Map Request - Villa Park & Elmhurst (15228 GVB) 
  
Good Morning, 
  
V3 Companies is doing a land survey along W. St. Charles Rd. in Villa Park & Elmhurst in 
DuPage County, IL.  Your company is listed on the J.U.L.I.E. Design Stage ticket as possibly 
having buried utilities in this project area. 
  
After reviewing the attached site map, your response with a map or description of where your 
company has buried utilities would be appreciated.  If you have no utilities in the project area, 
please let us know that as well. 
  
If you have any questions about this project, please contact: 
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Grant Van Bortel 
Survey Project Manager 

Phone: 630.729.6173 

Fax: 630.724.9202 

Email:  gvanbortel@v3co.com 

  
Thank you for your assistance, we appreciate your time. 
  
Jan 
  

Jan Burbey 

Administrative Assistant 
 
V3 Companies 
7325 Janes Ave., Woodridge, IL 60517 

Direct: 630.729.6103  |  Main: 630.724.9200  |  Fax: 630.724.9202  

jburbey@v 3co.com  |  www.v3co.com 
 
V3 | THE VISION TO TRANSFORM WITH EXCELLENCE 

  please consider the env ironment prior to printing 
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St. Charles Road Bridge Over Salt Creek, DuPage Cou nty, Illinois 
 

E-10 West Shore Pipeline 
 
 

 
 



15228 – St. Charles Road Bridge Over Salt Creek 
 
JULIE Response from: 
 
Bill – West Shore Pipeline 
847-878-3428 (cell) 
 
10/7/15 – he called and left voice mail for me, I returned his call and we spoke at 3:10 p.m.  
They have a pipeline running north and south in the Rt. 83 parkway ROW.  There are markers 
there, so clearly marked.  Please incorporate into the design.  Any questions, please call. 
 

E-10.1
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